MEETING MINUTES

Hwy 59 Barn Project # _??????????

A. 
Date: 03/24/03  Location: 59 barn     Time:  1:30 PM

B. 
Reason for meeting: BI-Weekly meeting

Attendees:

Name



Organization


Phone & Fax

C. 
David Copenal                  Facilities Coordinator                 985-630-2452


Chuck Dammon
       Dammon Engineering, Inc,
 504-649-5832 


Doug Lipsey                     Pumilia Contractors
             504-361-8205

1. Description of work completed:
D. Contractor is almost complete with the form boards for the main bldg. Fuel shed and well bldg. 
A. The well has been drilled and capped off.

2.
General discussion of what transpired at the meeting:

B. The contractor must supply the Construction Progress Schedule, sub contractor list, and daily log sheets for review and approval.

C. The contractor will supply a change order for 1 ½’ of extra fill for the main bldg.

D. K&L have been assigned to do the compaction testing.

E. We verified the foundation DWG’s. The well house foundation porch will have a 2” slope.

F. The fuel shed Ballard’s will be installed after the main pad is poured. The Ballard’s will have a rounded top.

G. The next job site meetings will be on 04-07-03.

H. There are no meeting notes from 03-10-03.

A.             3.         Action items developed from meeting:
B. The contractor will deliver the fuel-shed submittals for review, and the compaction testing reports.

                                                            Date______

             Chuck Dammon/Project Manager

