MEETING MINUTES

Hwy 59 Barn Project # _??????????

A. 
Date: 06/02/03  Location: 59 barn     Time:  1:30 PM


Reason for meeting: BI-Weekly meeting


Attendees:

Name



Organization


Phone & Fax


David Koppenol               Facilities Management               985-630-2452


Chuck Dammon
       Dammon Engineering, Inc,
 985-649-5832 


Doug Lipsey                      Pumilia Contractors
             504-361-8205

1. Description of work completed:
B. Main bldg. steel is 20% complete; six of the main columns are to short and should arrive this week.
A. Main bldg. They are framing up the 1st floor and 2nd floor of the main office bldg.
C. Well-shed framing is complete and waiting for the roofing, siding and electrical work to be completed.
2. General discussion of what transpired at the meeting:
B. The contractor shall update the Construction Progress Schedule on an AIA document and turn it in immediately.

C. The contractor shall also turn in copies of the daily log.

D. The next job site meetings will be on 06-16-03.

E. The roofing is on site for the fuel shed, but the sub will install it when the main bldg. is erected.

3. Action items developed from meeting:

A. The contractor will follow up with the supplier on the steel columns as to when they will arrive.

                                                            Date______

             Chuck Dammon/Project Manager

