                                          REVISED MEETING MINUTES 05/02/01
Timbers Office Park Project LA # 96191/97038/97046
Date:  2/19/01 Location: Timbers Office Park Time: 11:00 PM_
Attendees:
NAME                                      ORGANIZATION
                              PHONE
Chuck Dammon

Dammon Engineering

649-5832/641-5950

Ben White


Orleans Parish School BD

942-3517/942-3516

Roy Frischhertz

RFCC




956-2005/456-2010

1. Description of work completed:

A. Elevators in Bldg. 3500 are being worked on to bring it up to phase II compliance.

B. Glass Glazing Inc. are wet sealing exterior windows on bldg. 3501.

C. 5th floor security doors are installed and are waiting for swipe card readers to be complete.


2. General discussion of what transpired at the meeting: 

A. Elevators in Bldg. 3501 are to start work this week to bring it up to phase II compliance.

B. RFPS were discussed and decided which one’s are still to be worked.

PR#1 – 5th Floor Doors-Approved as Change Authorization #2

PR#2 – Added exist and FA at 1st Floor Payroll Area – Pending

PR#3 – 3510 Lobby Upgrades – Rejected

PR#4 – 3500 2nd floor Elev. Lobby Upgrades – Approved in Change Authorization #1 (Finish Changes)

PR#5 – Both Buildings, Finish Changes – Approved in Change Authorization #1 (Finish Changes)

PR#6 – Wet Sealing – Approved as deductive Change Order #2

(Note, Change Order #1 wasn’t  approved and the number is therefore not used)

PR#7 -  Elevator upgrades – Approved as Change Order #3

PR#8 – Fencing – Pending

C. RFCC suggested that Glass Glazing Inc.  Build scaffolding over the entrances to Bldg. 3501 to protect the employees from caulking and water.

A. Action items developed from meeting: 

B. N/A
_________________________Date______

             Chuck Dammon/Project Manager

