





554 Old Spanish Trail
Slidell, LA  70458
P  985.649.5832

www.dammonengineering.com
info@dammonengineering.com


July 2, 2025

Pre-Construction Meeting Agenda

                      New training Facility	 #2	 
		34780  S. Range Road
		Slidell, La. 70460
                      Project No.2507



1. Establish a day and time for groundbreaking ceremony.

2. Summary of work.

3. Release notice to proceed to contractor. 

4. Staging area.
a. Finalize limits of staging area.

5. Site access:
a. C104 shows where to locate the Construction Entrance and Erosion Control measures.

6. Utilities
a. Provide offsite potable water for crew(s) and for work that requires the use of water.
b. Provide porta potty for work crew(s).
c. Provide temporary power for work crew(s). 
d. Install Project Sign.

7. Scheduling / Coordination
a. Construction Duration
i. Notice to proceed will be issued once the permit is issued.
ii. Construction time is 180 days after notice to proceed is issued.
iii. Liquidated Damages is set at $500 for each consecutive calendar day for which the work is not complete.

8. Meetings & Inspections
a. Site Inspections, typically weekly
b. Progress / Coordination Meetings, typically monthly 

9. Submittals
a. Long lead / special items
b. Email all submittals to info@dammonengineering.com

10. Request for Payment
a. Number of copies to be submitted. 
b. Accompanied any updated schedule if changes.
c. Stored materials
i. Must be suitably stored and per manufacturer’s recommendation when applicable
d. Review at monthly progress meeting

11. Modifications and/or Changes 
a. Must have prior approval from Architect/Engineer before proceeding with changes
b. Steps 
i. RFI
ii. Contractor or architect cost proposal
iii. Construction Change Directive	
iv. Change Order
c. Mtg. to discuss CO’s & proposals as necessary

12. Review contractor’s preliminary schedule and Schedule of Values.
13. Take questions. 
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