MEETING MINUTES

Hwy 59 Barn Project # _??????????


Date: 07/22/03  Location: 59 barn     Time:  1:30 PM


Reason for meeting: BI-Weekly meeting


Attendees:

Name



Organization


Phone & Fax


David Koppenol               Facilities Management               985-630-2452


Chuck Dammon
       Dammon Engineering, Inc,
 985-649-5832 


Keith Pumilia                    Pumilia Contractors
             504-361-8205 

1. Description of work completed:
A. 90% of the roof for the Main Bldg. has been installed and 90% of the pump house roof has been installed. The Fuel shed roof is a 100% complete. 
B. The plumber, electrician, and the HVAC contractor have been working on the site this past week.
2. General discussion of what transpired at the meeting:
A. Contractor is waiting for the siding to complete the exterior for the main bldg. 

B. Contractor asked for color selection for the main bldg. steel and interior colors. 

C. Contractor to assure all bolts are tightened prior to exterior walls being installed and metal being painted.

D. Nail plates shall be installed on all piping that penetrates stud walls.

E. Brace all exterior walls on 2nd floor.

F. Next meeting set for 8-4-03.

3. Action items developed from meeting:

A. Dammon Engineering to supply the contractor with the color samples needed.

B. Contractor shall write a change order for sheet rocking the second floor shower and equipment room.

C. Contractor shall write a no cost change order for the resizing of the vent stacks in leau of the extra piping for the ice machine.

                                    Date______

             Chuck Dammon/Project Manager

