May 28, 2003

Keith Pumilia 

Pumilia Contractors, Inc.

1120 Hancock Street

Gretna, La. 70053-2323

Ref: Hwy 59 Barn
Dear Mr. Pumilia
 The Parish of St. Tammany has informed me that the completion date for this project has elapsed. The completion date of this job was May 25, 2003.

We are concerned about when this job will be completed. As of now you are working on rain days. We must receive an updated Construction Progress Chart immediately. As you are aware after these days run out you will be charged a fee of $100.00 per day till completion of this project.

Also, LCI has notified the Parish of St. Tammany that they have not been paid as of this date, and they will put a lien against this project. The Parish’s records indicate that they have paid you in the first draw of this contract for this sub contractor. They must be paid along with any other sub contractors that have done work during this billing period.

The job superintendent Doug Lipsey has been present at all the job meetings that we have every other Monday. I think that you should also attend these meetings now that time is very crucial. The superintendent has not been able to get in touch with you for two or more weeks. This has us very concerned about the coordination of this project. IM attaching the memos from the Parish to me for your records.

 If you have any questions, or require any further information, please call.

Sincerely,

Chuck Dammon/Project Manager

