ST. TAMMANY FIRE PROTECTION DISTRICT NO. 1
NEW TRAINING FACILITY
34780 S. RANGE ROAD 

SLIDELL LA  70460


SECTION 017700
CLOSEOUT PROCEDURES
Copyright 2002, The American Institute of Architects (AIA)

This Section uses the term "Architect."  Change this term to match that used to identify the design professional as defined in the General and Supplementary Conditions.

Verify that Section titles referenced in this Section are correct for this Project's Specifications; Section titles may have changed.

PART 1 -  GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for contract closeout, including, but not limited to, the following:

Adjust list below to suit Project.  Coordinate with "Related Sections" subparagraphs.

1. Inspection procedures.

2. Warranties.

3. Final cleaning.

1.3 SUBSTANTIAL COMPLETION

A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial Completion, complete the following.  List items below that are incomplete in request.

Delete items below not applicable or revise to suit Project.

1. Prepare a list of items to be completed and corrected (punch list), the value of items on the list, and reasons why the Work is not complete.

For first two subparagraphs below, see Evaluations.

2. Advise Owner of pending insurance changeover requirements.

3. Submit specific warranties, workmanship bonds, maintenance service agreements, final certifications, and similar documents.

4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to services and utilities.  Include occupancy permits, operating certificates, and similar releases.

Delete first subparagraph below if submittal of final record information is delayed until final acceptance.

5. Prepare and submit Project Record Documents, operation and maintenance manuals, Final Completion construction photographs, damage or settlement surveys, property surveys, and similar final record information.

6. Deliver tools, spare parts, extra materials, and similar items to location designated by Owner.  Label with manufacturer's name and model number where applicable.

Coordinate first subparagraph below with Division 8 door hardware Sections.  Revise if Owner makes final changeover or if key-control system manufacturer delivers keys directly to Owner.

7. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's personnel of changeover in security provisions.

8. Complete startup testing of systems.

9. Submit test/adjust/balance records.

10. Terminate and remove temporary facilities from Project site, along with mockups, construction tools, and similar elements.

11. Advise Owner of changeover in heat and other utilities.

12. Submit changeover information related to Owner's occupancy, use, operation, and maintenance.

Delete both subparagraphs below if Project does not include these items or if they are delayed until final acceptance.

13. Complete final cleaning requirements, including touchup painting.

14. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

Revise paragraph and subparagraphs below to comply with office policy and Project requirements.

B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect will prepare the Certificate of Substantial Completion after inspection or will notify Contractor of items, either on Contractor's list or additional items identified by Architect, that must be completed or corrected before certificate will be issued.

1. Reinspection:  Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.

2. Results of completed inspection will form the basis of requirements for Final Completion.

1.4 FINAL COMPLETION

A. Preliminary Procedures:  Before requesting final inspection for determining date of Final Completion, complete the following:

Revise five subparagraphs below to match the Supplementary Conditions.

1. Submit a final Application for Payment according to Division 1 Section "Payment Procedures."

2. Submit certified copy of Architect's Substantial Completion inspection list of items to be completed or corrected (punch list), endorsed and dated by Architect.  The certified copy of the list shall state that each item has been completed or otherwise resolved for acceptance.

3. Submit evidence of final, continuing insurance coverage complying with insurance requirements.

4. Submit pest-control final inspection report and warranty.

5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment, and systems.

Revise paragraph and subparagraph below to comply with office policy and Project requirements.

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect will prepare a final Certificate for Payment after inspection or will notify Contractor of construction that must be completed or corrected before certificate will be issued.

1. Reinspection:  Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST)

A. Preparation:  Submit three copies of list.  Include name and identification of each space and area affected by construction operations for incomplete items and items needing correction including, if necessary, areas disturbed by Contractor that are outside the limits of construction.

1. Organize list of spaces in sequential order, starting with exterior areas first.

2. Organize items applying to each space by major element, including categories for ceiling, individual walls, floors, equipment, and building systems.

3. Include the following information at the top of each page:

Revise list below to suit Project.

a. Project name.

b. Date.

c. Name of Architect.

d. Name of Contractor.

e. Page number.

1.6 WARRANTIES

A. Submittal Time:  Submit written warranties on request of Architect for designated portions of the Work where commencement of warranties other than date of Substantial Completion is indicated.

On advice of Owner's legal counsel, revise first paragraph below to suit Project.  Sometimes, extended warranties may be necessary.

B. Partial Occupancy:  Submit properly executed warranties within 15 days of completion of designated portions of the Work that are completed and occupied or used by Owner during construction period by separate agreement with Contractor.

C. Organize warranty documents into an orderly sequence based on the table of contents of the Project Manual.

Revise first subparagraph below to suit Project.

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch  paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark tab to identify the product or installation.  Provide a typed description of the product or installation, including the name of the product and the name, address, and telephone number of Installer.

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," Project name, and name of Contractor.

Coordinate paragraph below if Division 1 Section "Operation and Maintenance Data" is used.

D. Provide additional copies of each warranty to include in operation and maintenance manuals.

PART 2 -  PRODUCTS

2.1 MATERIALS

Below contains basic requirements.  Revise this Article to suit Project or to accommodate unusual situations.

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.

PART 3 -  EXECUTION

3.1 FINAL CLEANING

Delete this Article if owners prefer to use their own forces.  Cleaning provisions in the General Conditions are limited to rubbish removal and similar activities.

A. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to comply with local laws and ordinances and Federal and local environmental and antipollution regulations.

B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each surface or unit to condition expected in an average commercial building cleaning and maintenance program.  Comply with manufacturer's written instructions.

If final cleaning is delayed until final acceptance, revise subparagraph and associated subparagraphs below.

1. Complete the following cleaning operations before requesting inspection for certification of Substantial Completion for entire Project or for a portion of Project:

Below is a sample list of final cleaning requirements.  Revise to suit Project.

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, including landscape development areas, of rubbish, waste material, litter, and other foreign substances.

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other foreign deposits.

c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface.

d. Remove tools, construction equipment, machinery, and surplus material from Project site.

e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of stains, films, and similar foreign substances.  Avoid disturbing natural weathering of exterior surfaces.  Restore reflective surfaces to their original condition.

f. Remove debris and surface dust from limited access spaces, including roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.

g. Sweep concrete floors broom clean in unoccupied spaces.

h. Vacuum carpet and similar soft surfaces, removing debris and excess nap; shampoo if visible soil or stains remain.

i. Clean transparent materials, including mirrors and glass in doors and windows.  Remove glazing compounds and other noticeable, vision-obscuring materials.  Replace chipped or broken glass and other damaged transparent materials.  Polish mirrors and glass, taking care not to scratch surfaces.

j. Remove labels that are not permanent.

k. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  Replace finishes and surfaces that cannot be satisfactorily repaired or restored or that already show evidence of repair or restoration.

1) Do not paint over "UL" and similar labels, including mechanical and electrical nameplates.

Revise seven subparagraphs below to suit Project.  Check for conflict or duplication with provisions in other Sections, particularly Divisions 15 and 16.

l. Wipe surfaces of mechanical and electrical equipment and similar equipment.  Remove excess lubrication, paint and mortar droppings, and other foreign substances.

m. Replace parts subject to unusual operating conditions.

n. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting from water exposure.

o. Replace disposable air filters and clean permanent air filters.  Clean exposed surfaces of diffusers, registers, and grills.

First subparagraph below describes a major work item that may be disruptive to closeout procedures.

p. Clean ducts, blowers, and coils if units were operated without filters during construction.

q. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.  Replace burned-out bulbs, and those noticeably dimmed by hours of use, and defective and noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for new fixtures.

r. Leave Project clean and ready for occupancy.

Two paragraphs below represent end of the Work specified in Division 1 Section "Temporary Facilities and Controls."  Most projects require these actions at completion of construction.  Insert a paragraph on termite inspection where required by local code or desired for Project.

C. Pest Control:  Engage an experienced, licensed exterminator to make a final inspection and rid Project of rodents, insects, and other pests.  Prepare a report.

D. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or excess materials on Owner's property.  Do not discharge volatile, harmful, or dangerous materials into drainage systems.  Remove waste materials from Project site and dispose of lawfully.

Insert an article on continuing inspections or consultations by Contractor if required.  Possibly insert a schedule of approximate times for inspections.
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