Slidell Oil Company


12/17/02

Dammon Engineering

Attn: Pete Dammon
Dear Mr. Dammon:


This letter is in reference to the Pearl River Shell location that was designed by your firm.  I am forwarding a letter explaining the problems we had with your firm’s design work and the additional cost estimates to your attention.  I believe that you should have found the errors prior to releasing the final plans for construction. Listed below are the corrections we had to make in the field during construction:
1.  Placing the support beam across the back of the building raised the roof which was not reflected in the plans.

2. The soffit system showed both 2’ and 5’ depending on where you looked in the blueprints.

3. The number of windows shown on the side of the Subway is incorrect.
4. The rear door was in different locations depending on which page in the plans you reviewed.

5. There was no cover detail under the entry ways.

6. Due to ramp requirements, we were unable to raise the cashier area.

7. There was no detail on how the bulkhead would be suspended.

The additional costs Slidell Oil Company incurred because of these errors amounted to $7,714.00 (Seven Thousand Seven Hundred Fourteen Dollars and Zero Cents).  This does not include any lost time incurred by either Slidell Oil Company or Rittiner Construction.
If you have any detail questions, please call Butch Shelton at (800)886-5586 ext. 233.  I expect full reimbursement made to Slidell Oil Company.  I appreciate your attention to this matter.

 Sincerely,
Keith C. Baker
Treasurer
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