
CHANGE ORDER
DATE: 05-16-26 CHANGE ORDER  NO. 01

CONTRACT DATE: 4/21/2025
PROJECT: Fire Station #10 FROM ARCHITECT: Dammon Engineering, Inc.

2745 Lakeshore Vista Blvd 554 Old Spanish Trail
Slidell, LA 70461 Slidell, LA 70458

OWNER: St. Tammany Fire CONTRACTOR: Dynamic Contructors, LLC
Protection District No. 1 1028 Market Street
522 Robert Blvd Metairie, La 70003
Slidell, LA 70458

The Original Contract Sum $244,900,000.00

$0.00
Current Contract Sum $244,900,000.00 
Contract Sum will be (increased) (decreased) (unchanged) by this Change Order $6,051.88
New Contract Sum $244,906,051.88 

Date of Notice to Proceed Date: 05-11-2026
The Original Contract Completion Date and Contract Tim Date: 12-06-2026 180 DAYS

Total Time extended by Previous Change Order(s) 0 DAYS

Contract Time will be (increased) (decreased) (unchanged) by this Change Order 60 DAYS

New Contract Completion Date & Revised Contract T Date: N/A 240 DAYS

Building Area: 2,526 

RECOMMENDED ACCEPTED APPROVED
Designer's Name: Contractor's Name: Owner:
Dammon Engineering, Inc. Dynamic Contructors, LLC St. Tammany Fire Protection District No. 1
Address: Address: Address:
554 Old Spanish Trail 1028 Market Street 522 Robert Blvd
Slidell, LA 70458 Metairie, La 70003 Slidell, LA 70458

Chuck Dammon
By (Printed Name): By (Printed Name): By (Printed Name):

Signature: Signature: Signature:

Date: Date: Date:

COMMENTS:

You are directed to make the following change(s) in this contract.  Attach SUMMARY and/or PROPOSED CHANGE ORDER forms as 
required and give a brief description of the change(s) below.

Extended builder's risk to cover the time extension needed for the additional time due to the PEMB lead time as agreed to at the pre 
con with Chief Kaufmann. Total Added cost is $10,000 an request in this PCO is $5000.00. This PCO also adds the additional time of 
60 calendar days to the contract due to PEMB lead time.

Total Changes by Previous Change 
Order(s)

(Sq. Ft.)  

NOTE:  No additional increase in time or money will be considered for a Change Order item after it has been executed.




