



**BRIDGE CITY CENTER FOR YOUTH
SEWER SYSTEM RENOVATION
BRIDGE CITY, LOUISIANA
State Project #'s: 08-403-11-01, PART 01 &
08-403-04B-01, PART 20 & 01-107-06B-11, Part U7
Engineer's Project: 2156
Construction Meeting Minutes**

July 31, 2018
10:30 a.m.

Attendees:

David Dammon, Dammon Engineering, Inc
Creighton Stout, FP&C
Curtis Badon, OJJ Central Office
Nick Zinni, BCCY Deputy Director
Reginald Robinson, BCCY
Sterling White, BCCY Maintenance
Tim Marlowe, ARC Mechanical

Minutes:

- This is the final monthly meeting; substantial completion has been achieved. The following remaining items were discussed during the meeting:
 1. The project included "Turf and Grass" to manage erosion; however, erosion has not been a concern for this project. BCCY Maintenance requested that equal amounts of sand and aggregate be provided to replace the Turf and Grass. Arrangements will be made between BCCY Maintenance, the engineer and contractor to deliver the sand and aggregate.
 2. Punchlist items were provided and are attached to these meeting minutes. The contractor has 45 days to complete the punchlist items.

PUNCHLIST

Item #	Bldg	Item Description	\$ Dollar Value
1	Laundry	Reset clean-out cover level with grade	\$100.00
2	Infirmary	Reset clean-out cover level with grade	\$100.00
3	Director's Residence	Reset clean-out cover level with grade	\$100.00
4	Bldg J	Reset clean-out cover level with grade	\$100.00
5	New School House Bldg 19A	Reset clean-out cover level with grade	\$100.00
6	Residence #8	Reset clean-out cover level with grade	\$100.00
7	Gym Bldg #3	Reset clean-out cover level with grade	\$100.00
8	Residence #2	Add soils & final grading around site	\$200.00
9	Residence #3	Add soils & final grading around site	\$200.00
10	Chem Storage & Gym	Add soils & final grading around site	\$200.00
11	Pavillion, Bldg #2	Add soils & final grading around site	\$200.00
12	Pavillion, Bldg #2	Replace bent steel column for covered walkway	\$500.00
13	Bldg K	Repairs on the side and front	\$400.00
14	Bldg K	Add soils & final grading around site	\$200.00
15	New School House Bldg 19A	Add soils & final grading around site	\$200.00
16	Site	Stock Pile Sand & Aggregate	\$5,500.00
17			
18			
19		Total :	\$8,300.00