



BOBBY JINDAL
GOVERNOR

State of Louisiana

LOUISIANA NATIONAL GUARD
OFFICE OF THE ADJUTANT GENERAL
6400 St. Claude Avenue
Jackson Barracks
New Orleans, LA 70117

GLENN H. CURTIS
MAJOR GENERAL
THE ADJUTANT GENERAL
(504) 278-8357
FAX (504) 278-8210

February 3, 2015

SUBJECT: Notice to Proceed, Amendment # 1 to Contract, Camp Villere New Home Construction, Slidell, Louisiana (LA14-A-037)

Dammon Engineering, INC
554 Old Spanish Trail
Slidell, LA 70458

Dear Mrs. Dammon:

Enclosed herewith is your approved originals of **Amendment # 1** to Contract (LA14-A-037) for your action and file.

If there are problems with the Amendment, please contact our office for discussion.
Military Department, State of Louisiana, ATTN: BG (R), Owen W. Monconduit, 718 E Street, Camp Beauregard, Pineville, Louisiana 71360-0613.

If you have any questions, please call the undersigned at (318) 641-5359.

Sincerely,

Owen W. Monconduit
Brigadier General (R), State Military Department
Deputy Director, Contracting and Purchasing

Enclosure

CF:
CPT Kevin Keese

Contract # LA14-A-037

Amendment # 1

**AMENDMENT # 1 TO LA14-A-037 BETWEEN
MILITARY DEPARTMENT, STATE OF LOUISIANA**

AND

**DAMMON ENGINEERING, INC.
554 OLD SPANISH TRAIL
SLIDELL, LOUISIANA 70458**

Amendment Provisions: This Amendment is made and entered into between the Military Department, State of Louisiana, represented by Brigadier General (R) Owen W. Monconduit, hereafter referred to as **LAMD**, and Dammon Engineering, Inc. represented by Mrs. Maxine Dammon, herein referred to as **Contractor**.

In consideration of the mutual promises contained herein, the parties hereby agree to the following Amendment and, intended to be mutually bound, the parties hereby agree as indicated below:

NO DOLLAR CHANGE ORDER due to the following: 1) Add 273 calendar days to the contract. New contract completion date is July 23, 2015.

Total Cost of this Amendment is **\$0.00**.

Amendment becomes effective: **October 23, 2014**.

