



**HVAC System Replacement
State Police Troop L Headquarters
Mandeville, Louisiana
State Project #'s: 01-107-06B-11
Monthly Status Meeting Minutes**

March 3, 2021
3:00 p.m.

Attendees:

David Dammon, Dammon Engineering, Inc
Mark Bradley, FP&C
Patrick Dunn, Troop L Administration
Blake Acquistapace, ARC Mechanical

Minutes:

- Meeting opened via zoom.
- The follow issues were discussed during the meeting:
 1. Original signed copies of Change Order #1 were submitted to FPC.
 2. Original signed copy of ARC's pay app #1 has been submitted to FPC.
 3. The AHU has a scheduled ship date of Apr 16th and an anticipated delivery date of Apr 20th.