

**PROPOSED AMENDMENT / ADDENDUM NO. 2 TO STANDARD
AGREEMENT BETWEEN
CITY OF SLIDELL, LA
AND
ARCHITECT/ENGINEER
FOR PROFESSIONAL SERVICES**

THIS IS AN AMENDMENT/ADDENDUM TO THE AGREEMENT effective as of February 16, 2011, (“Effective Date”) between DAMMON ENGINEERING, LLC (“A/E”) and the CITY of SLIDELL LA (“City”) for “Design & Construction Administration of New Sidewalk Installation in the CDBG Target Area. This AMENDMENT/ADDENDUM NO. 2 is effective as of the 1st day of NOVEMBER, 2013 (“Effective Date”).

WHEREAS, the City requires additional sidewalk design and for the project titled: CDBG Sidewalk Project, Phase V.

WHEREAS, A/E is qualified to provide said additional design services; and

Now therefore, the City and A/E agree to amend/addend the original contract as follows:

1. Amended Scope of Services: Professional services by A/E for City shall provide sidewalk design and survey services (see Attachment “A” for details).
2. Fees for this additional work are given below. Amended project title: CDBG Sidewalk Project, Phase V (“Project”), Slidell Project No. 5000-21B.

PHASE V

PHASE	BASIS	FEE
Design, Create Bid Documents, Review Quotes and Recommend Award	LUMP SUM	\$4,778.15
Construction Administration	LUMP SUM	\$1,102.65
Inspection	LUMP SUM	\$1,470.20
TOTAL FEE		\$7,351.00

3. All other terms and conditions set forth in the original Agreement not amended herein remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement Amendment/
Addendum, the Effective Date of which is indicated on page 1.

CITY:




Signature

Freddy Drennan
Printed Name

Mayor
Title

Date Signed: 01 Nov 2013

A/E:



Signature

Chuck Dammon
Printed Name

Vice President
Title

Date Signed: 11-13-13