

**K.B.Kaufmann & Co., Inc.**

3173 Terrace Ave. East

Slidell, LA 70458

(985)649-7381, Fax: (985)649-7679

**Project Estimate: Slidell Restroom Budget**

2/14/2013

<b>Cost Code</b>	<b>Description</b>	<b>Material</b>	<b>Labor</b>	<b>Subcontract</b>	<b>Other</b>
1-0311	Job Superintendent	\$ -	\$ 4,544.00	\$ -	\$ -
1-0310	Superintendent Truck Allowance	\$ -	\$ -	\$ -	\$ 400.00
1-0312	Superintendent Health Insurance	\$ -	\$ -	\$ -	\$ 600.00
1-0313	Engineering Layout	\$ -	\$ -	\$ -	\$ -
1-0314	Layout	\$ -	\$ 160.00	\$ -	\$ -
1-0316	Security	\$ -	\$ -	\$ -	\$ -
1-0600	Permits (Allowance)	\$ -	\$ -	\$ -	\$ -
1-0710	Progressive Cleanup	\$ -	\$ -	\$ 1,000.00	\$ -
1-0711	Final Cleanup	\$ -	\$ -	\$ 1,000.00	\$ -
1-0713	Trash Hauling	\$ -	\$ -	\$ -	\$ 75.00
1-0912	Chemical Toilet	\$ -	\$ -	\$ -	\$ -
1-1013	Water, Ice, Cups, Etc.	\$ -	\$ -	\$ -	\$ 50.00
1-1014	First Aid Supplies	\$ -	\$ -	\$ -	\$ -
1-1119	Purchase Drawings	\$ -	\$ -	\$ -	\$ -
1-1130	Notary Fees	\$ -	\$ -	\$ -	\$ -
1-3012	Progress Photos	\$ -	\$ -	\$ -	\$ -
1-4010	Lab Testing	\$ -	\$ -	\$ -	\$ 500.00
1-5000	Punch List	\$ 200.00	\$ 250.00	\$ -	\$ -
1-5011	Job Telephone	\$ -	\$ -	\$ -	\$ 400.00
1-5012	Temporary Power	\$ -	\$ -	\$ -	\$ -
1-5014	HVAC (Early Cut On Power)	\$ -	\$ -	\$ -	\$ -
1-5015	Temporary Heat	\$ -	\$ -	\$ -	\$ -
1-5100	Small Tools & Hardware	\$ -	\$ -	\$ -	\$ 500.00
1-5125	Pump- Dewater	\$ 200.00	\$ 200.00	\$ -	\$ -
1-5312	Temporary Fence	\$ -	\$ -	\$ -	\$ -
1-5610	Sidewalk Barricades	\$ -	\$ -	\$ -	\$ -
1-5619	Temporary Partitions	\$ -	\$ -	\$ -	\$ -
1-5622	Weather Protection	\$ 150.00	\$ 150.00	\$ -	\$ -
1-5815	Job Sign	\$ -	\$ -	\$ -	\$ -
1-5910	Office Trailer Expense	\$ -	\$ -	\$ -	\$ -
1-8900	Architect/Engineering Fees	\$ -	\$ -	\$ -	\$ -
1-9000	Performance/Payment Bonds	\$ -	\$ -	\$ -	\$ -
1-9010	Builders Risk Insurance	\$ -	\$ -	\$ -	\$ -
1-9020	Owners Protection Insurance	\$ -	\$ -	\$ -	\$ -
1-9030	General Liability	\$ -	\$ -	\$ -	\$ -
2-0000	Demolition	\$ -	\$ -	\$ -	\$ -
2-0120	Haul Debris	\$ -	\$ -	\$ -	\$ -
2-1100	Site Cleaning/Grubbing	\$ -	\$ -	\$ 600.00	\$ -
2-2000	Site Excavation	\$ -	\$ -	\$ 400.00	\$ -
2-2100	Site/Building Fill	\$ 600.00	\$ -	\$ 200.00	\$ -
2-2500	Soil Treatment	\$ -	\$ -	\$ -	\$ -
2-3000	Pilings	\$ -	\$ -	\$ -	\$ -
2-4000	Shoring	\$ -	\$ -	\$ -	\$ -
2-5000	Site Drainage	\$ -	\$ -	\$ -	\$ -
2-6000	Asphalt Paving	\$ -	\$ -	\$ -	\$ -
2-6010	Gravel Paving	\$ -	\$ -	\$ -	\$ -
2-6100	Striping	\$ -	\$ -	\$ -	\$ -
2-6300	New Parking Bumpers	\$ -	\$ -	\$ -	\$ -
2-6500	Concrete Paving	\$ -	\$ -	\$ -	\$ -
2-6502	Concrete Paving Formwork	\$ -	\$ -	\$ -	\$ -
2-6503	Site Reinforcing/Mesh	\$ -	\$ -	\$ -	\$ -
2-6504	Concrete Paving Joint Filler	\$ -	\$ -	\$ -	\$ -
2-7100	Fences	\$ -	\$ -	\$ -	\$ -
2-8000	Lawns & Planting	\$ -	\$ -	\$ -	\$ -
2-9000	Irrigation Systems	\$ -	\$ -	\$ -	\$ -
3-0030	Protect & Cure	\$ -	\$ -	\$ -	\$ -
3-1000	Form Work (Building)	\$ -	\$ -	\$ -	\$ -
3-2000	Reinforcing Steel	\$ -	\$ -	\$ -	\$ -
3-3000	Cast/Place Concrete (Bldg.)	\$ -	\$ -	\$ 6,750.00	\$ -
3-3500	Excavation Beams	\$ -	\$ -	\$ -	\$ -
3-4000	Footings	\$ -	\$ -	\$ -	\$ -

Cost Code	Description	Material	Labor	Subcontract	Other
	<b>SUB TOTALS FROM PAGE 1</b>	\$ 1,150.00	\$ 5,304.00	\$ 9,950.00	\$ 2,525.00
3-4800	Tilt-up PNL/Burke	\$ -	\$ -	\$ -	\$ -
3-5000	Cementitious Decks	\$ -	\$ -	\$ -	\$ -
4-0000	Masonry	\$ -	\$ -	\$ 22,680.00	\$ -
4-1000	Natural Stone	\$ -	\$ -	\$ -	\$ -
5-0000	Pre-engineered Metal Bldg.	\$ -	\$ -	\$ -	\$ -
5-2000.	Bar Joists	\$ -	\$ -	\$ -	\$ -
5-3000	Metal Decking	\$ -	\$ -	\$ -	\$ -
5-5000	Structural Steel	\$ -	\$ -	\$ -	\$ -
5-5030	Ornamental Iron/ Hand Rails	\$ -	\$ -	\$ -	\$ -
5-5500	Aluminum Ladders / Stairs	\$ -	\$ -	\$ -	\$ -
5-5700	Miscellaneous Steel	\$ -	\$ -	\$ -	\$ -
5-8000	Expansion Control	\$ -	\$ -	\$ -	\$ -
6-0000	Rough Carpentry	\$ 4,560.00	\$ -	\$ 2,660.00	\$ -
6-2000.	Finish Carpentry	\$ -	\$ -	\$ -	\$ -
6-4000	Custom Woodwork	\$ -	\$ -	\$ -	\$ -
7-0000	Waterproofing	\$ -	\$ -	\$ -	\$ -
7-2000.	Insulation	\$ -	\$ -	\$ -	\$ -
7-3000	Shingle/Roof Tiles	\$ -	\$ -	\$ -	\$ -
7-4000	Pre-formed Roofing	\$ -	\$ -	\$ -	\$ -
7-5000	Roofing, Sheet Metal / Awnings	\$ 3,420.00	\$ -	\$ 2,280.00	\$ -
7-8100	Pre-fab Skylight	\$ -	\$ -	\$ -	\$ -
7-9000	Caulking Sealants	\$ -	\$ -	\$ -	\$ -
8-0000	Metal Doors & Frames	\$ 1,800.00	\$ 640.00	\$ -	\$ -
8-2000.	Wood Doors	\$ -	\$ -	\$ -	\$ -
8-3000	Special Doors	\$ -	\$ -	\$ -	\$ -
8-3050	Overhead Doors	\$ -	\$ -	\$ -	\$ -
8-5000	Aluminum Windows	\$ -	\$ -	\$ -	\$ -
8-7000	Finish Hardware	\$ 480.00	\$ 140.00	\$ -	\$ -
8-8000	Glass & Glazing	\$ -	\$ -	\$ -	\$ -
9-0000	Fireproofing	\$ -	\$ -	\$ -	\$ -
9-1000	Lath & Plaster - Ceiling	\$ -	\$ -	\$ 5,700.00	\$ -
9-2500	Gypsum Drywall	\$ -	\$ -	\$ -	\$ -
9-3000	Tile & Terrazzo	\$ -	\$ -	\$ -	\$ -
9-5000	Acoustical Treatment	\$ -	\$ -	\$ -	\$ -
9-5600	Wood Flooring	\$ -	\$ -	\$ -	\$ -
9-6800	Carpet & Resilient Flooring	\$ -	\$ -	\$ -	\$ -
9-9000	Painting	\$ -	\$ -	\$ 2,470.00	\$ -
10-0000	Chalk & Tack Bopards	\$ -	\$ -	\$ -	\$ -
10-1500	Compartments/Cubicle	\$ -	\$ -	\$ -	\$ -
10-2000.	Louvres & Vents	\$ -	\$ -	\$ -	\$ -
10-2700	Access Flooring	\$ -	\$ -	\$ -	\$ -
10-3500	Flagpoles	\$ -	\$ -	\$ -	\$ -
10-4000	Identifying Devices / Graphics	\$ -	\$ -	\$ -	\$ -
10-5000	Lockers	\$ -	\$ -	\$ -	\$ -
10-5200	Fire Extinguishers & Sprinkler	\$ -	\$ -	\$ -	\$ -
10-6000	Toilet Partitions	\$ 2,300.00	\$ 640.00	\$ -	\$ -
10-8000	Toilet/Bath Accessories	\$ 500.00	\$ 140.00	\$ -	\$ -
11-1600	Loading Dock Equipment	\$ -	\$ -	\$ -	\$ -
11-4000	Food Service Equipment	\$ -	\$ -	\$ -	\$ -
12-5000	Window Treatment	\$ -	\$ -	\$ -	\$ -
13-1400	Vault Door	\$ -	\$ -	\$ -	\$ -
14-2000	Elevators	\$ -	\$ -	\$ -	\$ -
15-4600	Waste Treatment Systems	\$ -	\$ -	\$ -	\$ -
15-4610	Water Well	\$ -	\$ -	\$ -	\$ -
15-4900	Plumbing Systems	\$ -	\$ -	\$ 21,600.00	\$ -
15-5000	Security Protection Systems	\$ -	\$ -	\$ -	\$ -
15-9900	HVAC Systems	\$ -	\$ -	\$ -	\$ -
16-9900	Electrical Systems	\$ -	\$ -	\$ 4,800.00	\$ -
19-0000	Tenant Improvements	\$ -	\$ -	\$ -	\$ -
20-0000	Contingency	\$ -	\$ -	\$ -	\$ -
	<b>COLUMN TOTALS</b>	\$ 14,210.00	\$ 6,864.00	\$ 72,140.00	\$ 2,525.00
	Overhead	\$ 1,243.38	\$ 2,882.88	\$ 5,771.20	\$ 202.00
	<b>Sub Totals</b>	\$ 15,453.38	\$ 9,746.88	\$ 77,911.20	\$ 2,727.00
	Profit	\$ 1,545.34	\$ 974.69	\$ 7,791.12	\$ 272.70
	<b>TOTALS</b>	\$ 16,998.71	\$ 10,721.57	\$ 85,702.32	\$ 2,999.70
	<b>TOTAL JOB ESTIMATE</b>	\$ 116,422.30			
	<b>Project Square Footage</b>	-		#DIV/0!	
<b>Totals</b>	<b>Profit Evaluation</b>		Enter desired Profit level as a decimal		\$ 0.10