



414 East Northern Ave., Crowley, LA 70526  
 (337) 783-7422 / FAX (337) 783-6422

# CHANGE ORDER PROPOSAL

COP#	3
Date:	10.19.10
ELH Job No.:	09/446

**TO:** Damon Engineering  
 1095 Florida Ave  
 Slidell, LA 70458-0000

**JOB NAME:** Child Development Main Office

**SENT VIA:**  
**ENCLOSURE(S):**

**DESCRIPTION OF WORK TO BE PERFORMED:**

Below is the cost as required by CLECO to add a 600 AMP non fused disconnect. This price includes all material, labor, insurance and associated wiring to install this disconnect.

THE COST TO PERFORM THE WORK IS DETAILED BELOW:	
Service Air & Electric	\$2,103.00
SUBTOTAL	
	\$2,103.00
Bonds (2%)	
	\$42.06
Project Management & Supervision (5%)	
	\$105.15
ELH Overhead and Profit (15%)	
	\$315.45
<b>TOTAL CHANGE ORDER</b>	
	<b>\$2,565.66</b>

**EXTRA DAYS REQUESTED:**

We are requesting a total of 2 days to be added to our completion time for the work in this change order.  
 Submitted by: Kim Bernard

The above cost does not include claims for delay, disruption, lost productivity or inefficiency (including job site and home office overhead). These claims, if any, will be forwarded at the end of the job when they can be accurately accounted for and calculated.

# Transmittal Memo

From: **Service Air & Electrical Co., Inc.**  
 P.O. Box 334  
 Hessmer, La. 71341  
 318-563-4271 Fax 318-563-8544  
 Email: serviceair@bellsouth.net

Attn: ELIZABETH  
ATTN: KIM  
C.O. REQUEST

Date: 10-19-20

Re: Childhood Development

- |                          |                                    |                          |                        |
|--------------------------|------------------------------------|--------------------------|------------------------|
| <input type="checkbox"/> | For your information               | <input type="checkbox"/> | As requested           |
| <input type="checkbox"/> | For approval                       | <input type="checkbox"/> | For review and comment |
| <input type="checkbox"/> | For your use                       | <input type="checkbox"/> | Quote and Fax:         |
| <input type="checkbox"/> | Number sheet including cover sheet |                          |                        |

Remarks:

1- 600 AMP NEMA 3R NON-FUSED DISCONNECT -	1521.00
1- LOT EXTRA WIRE / CONNECTORS etc	102.00
	1623.00
TAX	154
	1777.00
LABOR TO INSTALL	135.00
10% P+OH	196
	# 2103.00

Needed per New Credo Requirements

*[Handwritten Signature]*

COPY TO: BOOK  
ED JILL RICHARD  
 JACK MARK KELSTE  
 DH KIM