

Dammon Engineering

From: JOHNATHAN HORTON [stormcleanup@yahoo.com]
Sent: Wednesday, April 30, 2008 12:05 PM
To: Dammon Engineering
Subject: Re:

NATCO

133 Commercial Square
 Slidell, La 70461
 Phone: 985-690-4189
 Fax: 985-690-4969

REQUEST FOR INFORMATION

To: Alan PROJECT: St Tammany Parish Administration Complex DATE: 4/30
Slidell, LA RFI #: _____

Subject Description	Spec. Sec. Ref.	Paragraph Ref.	Drawing Ref.	Detail	
CMU wall change			A-1		
Cost Impact (if known)	Amount	Schedule Impact (if known)	Days	Drawing Impact	Co
0	0	none			

Information Requested:

There has been a change made on this drawing and I would like it if we had an R.F.I to make it official change.

Please explain the changes in the reply section. (for reference purposes)

Jonathan
 CMU wall change was made to make both openings in the wall to be the same, 10'-8". Effected opening was 9'-7 1/8"

Johnathan M. Horton
 (Print Name)

Signature: *Jonathan M. Horton*

Title: Project Manager

Suggestions: _____

Reply: _____

Reply by: Alan Brown
(Print Name)

Signature: *Alan Brown*

Date: 30 Apr 08

Title: Arch. Designer

Be a better friend, newshound, and know-it-all with Yahoo! Mobile. [Try it now.](#)