



January 21, 2022

Don McMath
McMath Construction
1125 Causeway Blvd.
Mandeville, LA 70471

Re: Revised Original Proposal for Design-Build Hontas MOB Addition

Mr. McMath,

This letter shall confirm the pricing from our office for the Hontas MOB, revised in size from 5276 square feet to 6396 square feet, and referred to in our plans as "Option B floor plan". The original price for the plans was \$34,950. The revised price is \$47,182.50 of which this office has received \$12,232.50.

As per our phone conversation the revised plans shall be a complete set of drawings ready for La. Fire Marshall review and Parish permitting, excluding any landscape drawings. I estimate that the drawings will be complete by March 15, 2022.

Thank you for including Dammon Engineering in this project and we look forward to working with you.

Sincerely,

David Dammon
President