



414 East Northern Ave., Crowley, LA 70526
 (337) 783-7422 / FAX (337) 783-6422

CHANGE ORDER PROPOSAL

COP#	2
Date:	9.15.10
ELH Job No.:	09/446

TO: Damon Engineering
 1095 Florida Ave
 Slidell, LA 70458-0000

JOB NAME: Child Development Main Office

SENT VIA:
ENCLOSURE(S):

DESCRIPTION OF WORK TO BE PERFORMED:

Below is the cost as requested for adding 3 new windows to the project to match existing windows in the project. The cost includes labor, material, equipment and insurance to furnish and install.

THE COST TO PERFORM THE WORK IS DETAILED BELOW:

(3) High impact- Low E laminated 4'0 x 4'0 windows	\$1,448.00
Installation Labor	\$600.00

SUBTOTAL	\$2,048.00
Bonds (2%)	\$40.96
Project Management & Supervision (5%)	\$102.40
ELH Overhead and Profit (15%)	\$307.20
TOTAL CHANGE ORDER	\$2,498.56

EXTRA DAYS REQUESTED:

We are requesting a total of _____ days to be added to our completion time for the work in this change order.

Submitted by: Kim Bernard

The above cost does not include claims for delay, disruption, lost productivity or inefficiency (including job site and home office overhead). These claims, if any, will be forwarded at the end of the job when they can be accurately accounted for and calculated.