

- ROOF SATURANTS
- NEW ROOFS
- REPAIRS

Telephone (504) 488-5044
Fax (504) 488-5254



- ALL TYPES ROOFING
- FLAT ROOF SPECIALIST
- INTERIOR & EXTERIOR PAINTING

P.O. Box 19710
New Orleans, La. 70179

Date: June 24, 2020

Chuck, we are requesting three more weeks for the completion of 6th Ward Elementary School. We have had delays due to Covid 19 and also with the Siplast metal order. We ordered the Siplast metal on May 8. It took about 1 ½ weeks to get the order finalized with correspondence going back and forth. It then took 6 weeks for us to receive the order. As you know, the order was incorrect and had to be reordered. It took another 3 weeks to receive the new order which we did on July 20. We currently have the metal installed on the entire school side of the building. The weather has hampered our progress Thursday and Friday.

A handwritten signature in blue ink, appearing to be "SMB", with a long horizontal line extending to the right.

Scott M. Bell