



# DAMMON ENGINEERING, INC.

554 Old Spanish Trail Slidell, LA 70458

## Invoice

Date	Invoice #
3/28/2023	2468-001

Ship To	
Cameron Tipton Chief of Construction St. Tammany Parish School System	
RE:	Boyet Jr High School, HVAC Replacement

PROJECT NO.:	STPSB Project # PO428
--------------	-----------------------

Description	Qty	Rate	Amount
Design for Replacing Press Box at Salmen High School			\$20,066.57
Program/Schematic Design Phase	10%	\$20,066.57	\$ 2,006.66
Design Development Phase	15%	\$20,066.57	\$ 3,009.98
Construction Document Phase	30%	\$20,066.57	\$ 6,019.97
Bidding and Contract Phase	5%	\$20,066.57	\$
Construction Phase (100%)	35%	\$20,066.57	\$
Construction Close Out Phase	4%	\$20,066.57	\$
One Year Warranty Inspection	1%	\$20,066.57	\$
*****			
Re-Reimbursable expense - City Blueprint	100%	\$125.01	\$ 125.01
Subtotal			\$11,036.61
Less Previously invoiced			\$ 0.00
New Amount Due			\$11,036.61
Thank you for allowing us to be of service!		Total Amount Due: \$11,036.61	