

Associated Contractors, LLC

1340 Poydras Street, Suite 1810, New Orleans, LA

Phone (504) 593-9499 • Fax (504) 593-9599 • email: FrankMilbourn@bellsouth.net

CONSTRUCTION INTERFACE DOCUMENT (CID)

(Use this form for 1 item of clarification only)

No. 2

Date: 9/18/2007

Project Name: Slidell Housing Authority

To: Dammon Engineering

To: Jack Stroupe

Time Impact: YES NO

This document to be submitted within 24 hours of discovery of the condition requiring clarification

Define the condition which requires clarification:

It has been noted by Associated Contractors that

to meet the reflected Ceiling plan as provided by Dammon Engineering it will be necessary to remove the
existing ceiling. The Removal and Reinstallation of the Ceiling Grid is not covered in the original Contract.

Associated Contractors agrees to complete this additional work for the sum of \$3,568.02. Area affected by
this change is approximately 2352 SF. Please advise.

A response is requested within 24 hours of receipt of this correspondence to prevent delay of project.

Submitted by: Wes Gregory

Date Signed

9/18/2007

Response from owner/owner representative. _____

Response by: _____

Date / Time Signed _____

Construction Interface Document
 Slidell Housing Authority
 Request for Change, CID 2

Change Order No.2
 09/18/07

Labor & Material to Remove Existing Ceiling Grid then Reinstall as per Ceiling Plan Provided by
 Dammon Engineering.

Item Description:

Item	Description:	Unit	Qty	Rate	Subtotal
1	Labor				
	Supervisor	HR	8.00	\$62.50	\$500.00
	Working Forman	HR	18.00	\$44.40	\$799.20
	Laborer	HR	42.00	\$32.80	\$1,377.60
				Subtotal	\$2,676.80
2	Equipment				
	Small Tools	LS	1.0	\$72.01	\$72.01
				Subtotal	\$72.01
3	Materials				
	Accessories to install	LS	1.0	\$125.52	\$125.52
				Subtotal	\$125.52
				9% Sales Tax	\$11.30
				Total Material	\$136.82
				Items 1,2 &3	\$2,885.63
				OH 5%	\$144.28
				GA/ GC 10%	\$288.56
				Subtotal	\$3,318.47
				Profit 5%	\$165.92
				Gross	\$3,484.39

Bonds, Permits & Ins. 2.4%	\$83.63
Total all items	\$3,568.02

This estimate for work to be performed is true and accurate to the best of my knowledge and belief at the time of preparation.

09/18/07

Wes Gregory, Project Manager

Submitted via email to Jack Stroupe Dammoneng@Bellsouth.net