

**AMENDMENT/ADDENDUM NO. 2 TO STANDARD AGREEMENT
BETWEEN
CITY OF SLIDELL, LA
AND
ARCHITECT/ENGINEER
FOR PROFESSIONAL SERVICES**

This is an **AMENDMENT/ADDENDUM TO THE AGREEMENT effective _____ 2013** between **DAMMON ENGINEERING, LLC (“A/E”)** and the **CITY of Slidell, LA (“City”)** for **“Design & Construction Administration of New Sidewalk Installation in the CDBG Target Area”**. This AMENDMENT/ADDENDUM is effective as of the _____ day of _____ 20__ (“Effective Date”).

WHEREAS, the City requires additional sidewalk design and for the project titled: CDBG Sidewalk Project, **Phase U**.

WHEREAS, A/E is qualified to provide said additional design services; and

WHEREAS, the City and A/E entered into a contract on _____ day of _____ 20__ for the project titled: CDBG Sidewalk Project, **Phase U**; and

Now therefore, the City and A/E agree to amend/addend the original contract as follows:

1. Amended Scope of Services: Professional services by A/E for City shall provide sidewalk design and survey services (see Attachment “A” for details).
2. Fees for this additional work are given below. Amended project title: CDBG Sidewalk Project, Phase U (“Project”), Slidell Project No. 5000-21A.

| PHASE | BASIS | FEE |
|---|----------|---------------------|
| Design, Create Quote Documents, Review Quotes and Recommend Award | LUMP SUM | \$ 4,778.15 |
| Construction Administration | LUMP SUM | \$1,102.65 |
| Inspection | LUMP SUM | \$ 1,470.20 |
| Survey, Location 1 | LUMP SUM | \$ 1,278.75 |
| Survey, Location 2 | LUMP SUM | \$ 20,900.00 |
| TOTAL FEE | | \$ 29,529.75 |

ADDITIONAL DESIGN WORK – WASHINGTON AVE.

| PHASE | BASIS | FEE |
|--|--------------|--------------------|
| Design, Create Quote Documents, Review Quotes and Recommend Award | LUMP SUM | \$ 4,778.15 |
| Construction Administration | LUMP SUM | \$1,102.65 |
| Inspection | LUMP SUM | \$ 1,470.20 |
| | | |
| TOTAL FEE | | \$ 7,351.00 |
| GRAND TOTAL | | \$36,880.75 |

3. All other terms and conditions set forth in the original Agreement not amended herein remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement Amendment/Addendum, the Effective Date of which is indicated above.

CITY:

A/E:

Signature

Freddy Drennan
Printed Name

Mayor
Title

Signature

Chuck Dammon
Printed Name

Vice President
Title

Date Signed: _____

Date Signed: _____