

**DAPCO VENTURES, LLC**  
59118 NORTH PEARL STREET STE. 1  
SLIDELL, LA 70461  
985-649-1077 (Office) 985-646-1018 (Fax)

May 15, 2013

SimplexGrinnell  
Attn: David Sisolak  
5800 Jefferson Hwy.  
Suite A  
Harahan, LA 70123

Subject: Project Default

Project: La Quinta Inn and Suites  
Gonzales, LA

Dear David:

SimplexGrinnell is notified as of this correspondence, that they are in default as follows:

- Delaying project
- Lack of coordinating work with other trades
- Completely unqualified Foreman (belligerent and malicious tendencies)
- Work incomplete with no work scheduled as follows:
  - Linen chute
  - Laundry chute
  - First floor suite
  - First floor corridor
  - Eating area A/C closet

If work doesn't resume immediately, I will have no option other than to engage with another sprinkler contractor to complete your work for you and hold you completely responsible for your negligence and delays as per our previous correspondence.

If no contact is made immediately, I will decide you are in default. I have tried to reach your district manager - Mark Hughes- this morning. I am waiting on a return phone call I also put calls in to you and as usual, no contact was made.

Kindest regards,  
Dapco Ventures, LLC

David A. Luparello  
President

cc: Mark Hughes  
Dwight C. Paulsen III - BradleyMurchison, Kelly & Shea  
Chuck Dammon - Dammon Engineering