



**Textron Marine & land systems
Stone Road Addition**

Pre-Bid Meeting Date: December 02, 2013
Meeting Time: 2:00 p.m.

Attendees:

Kevin Luscy, Camellia Corp.
Marcus Canal, McDonald Const.
Steve Heart, C.G. Favret
Daniel Latournerie, Textron Marine
Kevin Boudreaux, Textron Marine
David McQueen, Textron Marine
Lawson Smith, Textron Marine
Chuck Dammon, Dammon Engineering
Kevin Kinchen, Dammon Engineering

Minutes:

- Meeting opened with signing in of attendees - see attached sign in sheet.
- The following information was disseminated during the pre-bid meeting:
 1. The ramp on the East Side of bldg. will enlarge per an issued addendum.
 2. Change scale for the enlarged plan on dwg C-2 to read 1"= 10'.
 3. Textron Marine will hire & coordinate Fire Alarm installation.
 4. The Contractor will hire and coordinate the Sprinkler System with either, (Hebert Hiller & Son or Hagemeyer).
 5. Dammon Engineering shall provide the contractor with a survey.
 6. Quote # shall be 2177
 7. Contractor shall remove all railroad tracks to end of property.
 8. The ramp on the north end of bldg shall have the steel diamond plate Flush with the concrete.
 9. Contractor shall disassemble the portable bldgs and turn over to Textron and remove all attachments.
 10. A bond shall be secured for this project.
 11. Bids are due December 16th 2013.
 12. Liquidated damages shall apply for this project.

SIGN IN SHEET
TEXTRON MARINE & LAND SYSTEMS
STONE ROAD ADDITION
PRE-BID MEETING

NAME:	COMPANY:	EMAIL:	PHONE/FAX:
Kevin Loscy	Carmelina Corp	carmelina@textron.net	985-863-5544-554
Marcus Grant	M. Donald Const.	marcus.mcdonaldconst@aol.com	
Steve Hart	C.G. Farret	stev@cgfarret.com	504-583-0084 / 504-887-5420
Daniel LATOURELLE	TEXTRON	DLATOURELLE@TMLS.TEXTRON.COM	985-661-3809
KEVIN BOURREAU	TEXTRON	KBURREAU@TMLS.TEXTRON.COM	(985) 661-2221
David McQueen	TEXTRON	dmcqueen@TMLS.TEXTRON.COM	(504) 913-0168
Louison Smith	TEXTRON	lsmith@TMLS.TEXTRON.COM	504-370-5979
CHUCK DAMMON	DAMMON ENG	DAMMONENG@BELLSOUTH.NET	985-644-5832
KEVIN KREUTER	"	"	"