

DOCUMENT 01313 - REQUEST FOR INFORMATION (RFI)

From: R & S Construction Mgt. Svc., LLC Date: 10.18.2011 RFI No: 1  
1417 Frankie St.  
New Iberia, LA 70560 cc: \_\_\_\_\_

To: Dammon Engineering Inc. Reference: Spec Section  
554 Old Spanish Trail  
Slidell, LA 70458 Drawings: Sheet A-3

Attachment:  Yes  No

Cc:

Attn: Robert Wiltse Date Response Requested: 10.20.2011

Question:

1. Please verify the correct flooring materials to be used for this project. We have been informed by the vendor that Papa John's Corporate has changed the flooring spec in the last three weeks. What is in the contract documents does not match what the vendor is claiming the corporate spec is. The new tile color is an up charge from what has been bid.

Proposed Solution:

Change the tile to the new spec and issue a change order for the additional cost.

Signed: Anastatia Martin

P.O.R. Response: Proceed as per email dated 10.26.11,  
to which this is attached.

Signed: Robert Wiltse Date: 10.26.11  
Dammon Engineering, Inc.

NOTE: This reply is not an authorization to proceed with work involving additional cost, time or both. If any reply requires a change to the Contract Documents, a Change Order, Construction Change Directive or a Minor Change in the work must be executed in accordance with the Contract Documents.

END OF DOCUMENT