

CHANGE ORDER# 1

GULF COAST ELECTRIC CO. LLC

JOB NAME: Max Foote Construction

DATE 26 JAN 12

JOB ADDRESS: 225 Antibes St. West

PAGE 1 OF 2

CITY, STATE Mandeville, La

Job# _____

This change order will reflect on Russ Biossats new office space. (Consealed Handgun Training)

- ✓ Installed (2) surface mounted specialty switches for A/C systems
- ✓ Installed (2) duplex recepticals
- ✓ Installed (1) Emergency flood light
- ✓ Installed (1) single pole switch
- ✓ Installed (2) 2x4 florecent lay-ins
- ✓ 10-2 MC wire was supplied for A/C systems, with industrial cover & switch
- ✓ 12-2 MC wire was supplied for all other devises and fixtures.

AUTHORIZING SIGNATURE

David Guerrero
GCE REPRESENTATIVE

CHANGE ORDER# 1

GULF COAST ELECTRIC CO. LLC

JOB NAME: Max Foote Construction

DATE 26 JAN 12

JOB ADDRESS: 225 Antibes St. West

PAGE 2 OF 2

CITY, STATE Mandeville, La

Job# _____

✓ Installed (4) Floor boxes on second floor in desired areas.
Supplied all material.

AUTHORIZING SIGNATURE

David Guerrero / David Guerrero
GCE REPRESENTATIVE

CHANGE ORDER# 2

GULF COAST ELECTRIC CO. LLC

JOB NAME: Max Foote Construction

DATE 1 FEB 12

JOB ADDRESS: 225 Antibes St. West

PAGE 1 OF 1

CITY, STATE Mandeville, La

Job# _____

✓ Removed (6) 5" recessed cans with romex wire, (4) locate on the Westside of the building and (2) located on the Southside of the building. All were wired into the house panel.
Replaced and installed all (6) recessed cans with (6) 6" recessed cans and MC wire. Installed (6) single toggle switches in desired areas to accomodate recessed cans.

AUTHORIZING SIGNATURE

David Guerrero / David Guerrero
 GCE REPRESENTATIVE

CHANGE ORDER# 3

GULF COAST ELECTRIC CO. LLC

JOB NAME: Max Foote Construction

DATE 8 FEB 12

JOB ADDRESS: 225 Antibes St. West

PAGE 1 OF 1

CITY, STATE Mandeville, La

Job# _____

✓ Removed (8) 5" recessed cans with romex wire located on the eastside of the building wired into the house panel. Replaced and installed all (8) recessed cans with (8) 6" recessed cans and MC wire. Installed (8) single toggle switches surface mounted with pipe, and THHN wire in desired areas to accomodate recessed cans.

AUTHORIZING SIGNATURE

Dwight
GCE REPRESENTATIVE

CHANGE ORDER# 4

GULF COAST ELECTRIC CO. LLC

JOB NAME: Max Foote Construction

DATE 9 FEB 12

JOB ADDRESS: 225 Antibes St. West

PAGE 1 OF 1

CITY, STATE Mandeville, La

Job# _____

2
1

Installed (6) Wallpacks, (1) located on the North end of the building,
(2) located on the East end of the building, (1) located on the
South end of the building, and (2) located on the West end
of the building. Supplied all (6) wallpacks with 12-2 mc.

AUTHORIZING SIGNATURE

David Guerrero
GCE REPRESENTATIVE

CHANGE ORDER# 5

GULF COAST ELECTRIC CO. LLC

JOB NAME: Max Foote Construction

DATE 13 FEB 12

JOB ADDRESS: 225 Antibes St. West

PAGE 1 OF 1

CITY, STATE Mandeville, La

Job# _____



Bring Air handler closet in Russ Biassat's office up to code.
Installed (2) Junction boxes and (1) duplex receptical.
Installed 60 amp breaker into disconnect.

This was existing & why was it not brought up @ meetings??

AUTHORIZING SIGNATURE

David Guerrero
GCE REPRESENTATIVE

CHANGE ORDER# 6

GULF COAST ELECTRIC CO. LLC

JOB NAME: Max Foote Construction

DATE 29 FEB 12

JOB ADDRESS: 225 Antibes St. West

PAGE 1 OF 1

CITY, STATE Mandeville, La

Job# _____

Installed (3) 6" recessed cans, (1) located at second story entrance on the North end of the building, and (2) located at the main entrance on the West side of the building. Installed (2) single pole switches to accomodate recessed cans. Supplied all material

AUTHORIZING SIGNATURE

David Guerrero
GCE REPRESENTATIVE

CHANGE ORDER# 7

GULF COAST ELECTRIC CO. LLC

JOB NAME: Max Foote Construction

DATE 6 MAR 12

JOB ADDRESS: 225 Antibes St. West

PAGE 1 OF 1

CITY, STATE Mandeville, La

Job# _____

✓ Removed main feeder wires from Harbor Masters panel, due to
the fact that wires were melted.
Reran new main feeder wires to Harbor Masters panel.

AUTHORIZING SIGNATURE

David Guerrero
GCE REPRESENTATIVE