

Natal Contractor, Inc.

P. O. Box 518
Slidell, LA 70459
985-649-2713
Fax: 985-847-1250

REQUEST FOR CHANGE NO. 02-Revised

REQUEST FOR CHANGE PROPOSAL (RFC)

TO: Damon Engineering
Chuck Dammon
Via email: chuck@dammonengineering.com

DATE: 10/23/25
JOB: STFD New Training
Facility - Slidell, LA

INITIATED BY:

Gen Contractor _____
ARCH/ENGR _____
OWNER X

GC RFC# _____ 02-Revised
GC RFI# _____ GC ISSUE # _____

M Natal Contractor, Inc. hereby submits this Request for Change to accomplish the work described below.

DESCRIPTION OF WORK:

All labor and materials and equipment necessary to complete the following Scope of Work:

-Add concrete paving approximately 10' x 12' past the existing fire hydrant and back to the existing paving.

-Excavate and Fill 6" sand and compact

-Install additional 6" pvc drain pipe approximately 12lf and fill ditch in with sand and compact

-Install a second 6" pipe full length per Chuck/Tim to match existing ditches.

TOTAL: \$2124.00

CONTRACT TIME:

No additional days will be required by this change.

Signed by:



Dated:

10-27-25



From: [Chris Kaufmann](#)
To: [Chuck Dammon](#)
Cc: [Chad Duffaut](#); [Jay Gross](#); [Cheryl Gross](#); [mike natal](#); [MNatal Office](#)
Subject: Re: New Training Facility "Owner Change Order Request"
Date: Thursday, October 23, 2025 1:07:28 PM

Approved

Thank you
Sent from my iPhone

On Oct 23, 2025, at 11:36 AM, Chuck Dammon
<chuck@dammonengineering.com> wrote:

Caution: This email originated from outside of the organization.

Please see below the description of additional concrete work Natal is proposing in the rear of the building. Please let me know if you have any questions and if approved?

Thanks
Chuck Dammon
Dammon Engineering
Louisiana & Mississippi
554 Old Spanish Trail
Slidell, La.
985-649-5832

----- Forwarded message -----

From: **mike natal** <mike@mnatal.com>
Date: Thu, Oct 23, 2025 at 11:31 AM
Subject: New Training Facility "Owner Change Order Request"
To: chuck@dammonengineering.com <chuck@dammonengineering.com>
Cc: MNatal Office <office@mnatal.com>

Chuck,

Below is the New Training Facility "Owner Change Order Request" from Jay and Tim, per my site visit with them.

Attached is a photo with the added location marked off with a **Red X**.

We are forming and pouring the flatwork early next week, so please let me know if this is approved or not by at least Monday, thanks Chuck.

Scope of Work: (M/L/E)

-Add concrete paving approximately 10' x 12' past the existing fire hydrant and back to the existing paving.

-Excavate and Fill 6" sand and compact

-Install additional 6" pvc drain pipe approximately 12lf and fill ditch in with sand and compact

TOTAL: \$1,552.00

Sincerely,

Mike Natal

M Natal Contractor, Inc.

394 Voters Rd.

Slidell, LA 70461

(985)649-2713 phone

email: mike@mnatal.com

website: www.mnatal.com

<2025-10-23 11-08.pdf>

IMPORTANT NOTICE: This e-mail message may contain privileged, confidential and/or proprietary information intended only for the person(s) named. If you are not the intended recipient, please destroy this message, and any attachments, and notify the sender by return e-mail. If you are not the intended recipient(s), you are hereby notified that any dissemination, disclosure or copying of this communication is strictly prohibited. Emails related to the

function of St. Tammany Fire Protection District No.1 may be construed as a public document subject to a public records request. The contents of this email reflect the opinion of the writer, and are not necessarily the opinion or policy of St. Tammany Fire Protection District No.1.