

CHANGE ORDER

DATE: 10/27/2025 **CHANGE ORDER NO.** 02
CONTRACT DATE: 4/21/2025
PROJECT: Second Training Facility **FROM ARCHITECT:** Dammon Engineering, Inc.
34780 S. Range Rd 554 Old Spanish Trail
Slidell, LA 70460 Slidell, LA 70458
OWNER: St. Tammany Fire **CONTRACTOR:** MNatal Contractor, Inc.
Protection District No. 1 PO Box 518
522 Robert Blvd Slidell, LA 70459
Slidell, LA 70458

You are directed to make the following change(s) in this contract. Attach SUMMARY and/or PROPOSED CHANGE ORDER forms as required and give a brief description of the change(s) below.

Add concrete paving approximately 10'x12' past the existing fire hydrant and back to paving. Excavate and fill 6" sand and compact. Install additional (2 rows) 6" pvc drain pipe approximately 12 LF and fill ditch in with sand and compact.

The Original Contract Sum	\$458,520.00
Total Changes by Previous Change Order(s)	\$1,437.89
Current Contract Sum	\$459,957.89
Contract Sum will be (increased) (decreased) (unchanged) by this Change Order	\$2,124.00
New Contract Sum	\$462,081.89

Date of Notice to Proceed	Date: <u>7/7/2025</u>	
The Original Contract Completion Date and Contract Tir	Date: <u>N/A</u>	<u>180</u> DAYS
Total Time extended by Previous Change Order(s)		<u>0</u> DAYS
Contract Time will be (increased) (decreased) (unchanged) by this Change Order		<u>0</u> DAYS
New Contract Completion Date & Revised Contract 1	Date: <u>N/A</u>	<u>180</u> DAYS

Building Area: 1,950 (Sq. Ft.)

NOTE: No additional increase in time or money will be considered for a Change Order item after it has been executed.

RECOMMENDED	ACCEPTED	APPROVED
Designer's Name: Dammon Engineering, Inc.	Contractor's Name: MNatal Contractor, Inc.	Owner: St. Tammany Fire Protection District No. 1
Address: 554 Old Spanish Trail Slidell, LA 70458	Address: PO Box 518 Slidell, LA 70459	Address: 522 Robert Blvd Slidell, LA 70458
Chuck Dammon		
By (Printed Name):	By (Printed Name):	By (Printed Name):
Signature:	Signature:	Signature:
Date:	Date:	Date:

COMMENTS:

