

CHANGE ORDER

DATE: 1/12/2026 **CHANGE ORDER NO.** 06
CONTRACT DATE: 4/21/2025
PROJECT: Second Training Facility **FROM ARCHITECT:** Dammon Engineering, Inc.
34780 S. Range Rd 554 Old Spanish Trail
Slidell, LA 70460 Slidell, LA 70458
OWNER: St. Tammany Fire **CONTRACTOR:** MNatal Contractor, Inc.
Protection District No. 1 PO Box 518
522 Robert Blvd Slidell, LA 70459
Slidell, LA 70458

You are directed to make the following change(s) in this contract. Attach SUMMARY and/or PROPOSED CHANGE ORDER forms as required and give a brief description of the change(s) below.

Deduct for Sales Taxes on Materials as per attached spreadsheet.

The Original Contract Sum	\$458,520.00
Total Changes by Previous Change Order(s)	\$24,126.99
Current Contract Sum	\$482,646.99
Contract Sum will be (increased) (decreased) (unchanged) by this Change Order	\$15,717.03
New Contract Sum	\$466,929.96

Date of Notice to Proceed	Date:	7/7/2025	
The Original Contract Completion Date and Contract Tir	Date:	N/A	180 DAYS
Total Time extended by Previous Change Order(s)			0 DAYS
Contract Time will be (increased) (decreased) (unchanged) by this Change Order			0 DAYS
New Contract Completion Date & Revised Contract 1	Date:	N/A	180 DAYS

Building Area: 1,950 (Sq. Ft.)

NOTE: No additional increase in time or money will be considered for a Change Order item after it has been executed.

RECOMMENDED

Designer's Name:
Dammon Engineering, Inc.
Address:
554 Old Spanish Trail
Slidell, LA 70458

Chuck Dammon
By (Printed Name):

Signature:

Date:

ACCEPTED

Contractor's Name:
MNatal Contractor, Inc.
Address:
PO Box 518
Slidell, LA 70459

By (Printed Name):

Signature:

Date:

APPROVED

Owner:
St. Tammany Fire Protection District No. 1
Address:
522 Robert Blvd
Slidell, LA 70458

By (Printed Name):

Signature:

Date:

COMMENTS:
