

CHANGE ORDER



DATE:	7/13/2017	CHANGE ORDER NO.	3
		CONTRACT DATE:	1/11/2017
PROJECT:	New Home Construction 34781 South Range Road Slidell, LA 70460	FROM ENGINEER:	Dammon Engineering, Inc. 554 Old Spanish Trail Slidell, LA 70458
OWNER:	Louisiana Military Department Post HQ Jackson Barracks 6400 St Claude Ave New Orleans LA 70117	CONTRACTOR:	Grillot Construction, LLC 2608 Engineers Road Belle Chasse, LA 70037

You are directed to make the following change(s) in this contract. Attach SUMMARY and/or PROPOSED CHANGE ORDER forms as required and give a brief description of the change(s) below.

The number of days to the contract is extended an additional 30 days due to rain.

The Original Contract Sum	\$185,900.00
Total Changes by Previous Change Order(s)	1674.82
Current Contract Sum	\$187,574.82
Contract Sum will be (increased) (decreased) (unchanged) by this Change Order	0
New Contract Sum	\$187,574.82
Date of Notice to	Date: 2/15/2017
The Original Contract Completion Date and Contract Time.	Date: 6/15/2017 120 DAYS
Total Time extended by Previous Change Order(s)	61 DAYS
Contract Time will be (increased) (decreased) (unchanged) by this Change Order	15 DAYS
New Contract Completion Date & Revised Contract Time	Date: 8/30/2017 196 DAYS
Added Building Area:	N/A (Sq. Ft.)

NOTE: No additional increase in time or money will be considered for a Change Order item after it has been executed.

RECOMMENDED	ACCEPTED	APPROVED
Designer's Name:	Contractor's Name:	Owner:
Dammon Engineering, Inc.	Grillot Construction, LLC	Louisiana Military Department
Address:	Address:	Address:
554 Old Spanish Trail	2608 Engineers Road	
Slidell, LA 70458	Belle Chasse, LA 70037	
David Dammon	<i>JASON COX</i>	
By (Printed Name):	By (Printed Name):	By (Printed Name):
		
Signature:	Signature:	Signature:
7/15/2017	7/25/17	
Date:	Date:	Date:

COMMENTS:
