

CHANGE ORDER

DATE: 1/8/2026 **CHANGE ORDER NO.** 05
CONTRACT DATE: 4/21/2025
PROJECT: Second Training Facility **FROM ARCHITECT:** Dammon Engineering, Inc.
34780 S. Range Rd 554 Old Spanish Trail
Slidell, LA 70460 Slidell, LA 70458
OWNER: St. Tammany Fire **CONTRACTOR:** MNatal Contractor, Inc.
Protection District No. 1 PO Box 518
522 Robert Blvd Slidell, LA 70459
Slidell, LA 70458

You are directed to make the following change(s) in this contract. Attach SUMMARY and/or PROPOSED CHANGE ORDER forms as required and give a brief description of the change(s) below.

To correct an error on excuted change order #3. Total
Changes by Previous Change Order (s) should have read \$3,561.89
Current Contract Sum should have read \$462,081.89
New Contract Sum should have read \$481,518.82
Total Change: \$378.25

The Original Contract Sum	\$458,520.00
Total Changes by Previous Change Order(s)	\$23,748.74
Current Contract Sum	\$482,268.74
Contract Sum will be (increased) (decreased) (unchanged) by this Change Order	\$378.25
New Contract Sum	\$482,646.99

Date of Notice to Proceed	Date:	7/7/2025	
The Original Contract Completion Date and Contract Tir	Date:	N/A	180 DAYS
Total Time extended by Previous Change Order(s)			0 DAYS
Contract Time will be (increased) (decreased) (unchanged) by this Change Order			0 DAYS
New Contract Completion Date & Revised Contract 1	Date:	N/A	180 DAYS
Building Area:			1,950 (Sq. Ft.)

NOTE: No additional increase in time or money will be considered for a Change Order item after it has been executed.

RECOMMENDED	ACCEPTED	APPROVED
Designer's Name: Dammon Engineering, Inc.	Contractor's Name: MNatal Contractor, Inc.	Owner: St. Tammany Fire Protection District No. 1
Address: 554 Old Spanish Trail Slidell, LA 70458	Address: PO Box 518 Slidell, LA 70459	Address: 522 Robert Blvd Slidell, LA 70458
Chuck Dammon By (Printed Name): Chuck Dammon	Mike Natal By (Printed Name): Mike Natal	By (Printed Name):
Signature: 01-08-26	Signature: 1-8-26	Signature:
Date:	Date:	Date:

COMMENTS: