

# CHANGE ORDER

**DATE:** 1/12/2026 **CHANGE ORDER NO.** 06  
**CONTRACT DATE:** 4/21/2025  
**PROJECT:** Second Training Facility **FROM ARCHITECT:** Dammon Engineering, Inc.  
 34780 S. Range Rd 554 Old Spanish Trail  
 Slidell, LA 70460 Slidell, LA 70458  
**OWNER:** St. Tammany Fire **CONTRACTOR:** MNatal Contractor, Inc.  
 Protection District No. 1 PO Box 518  
 522 Robert Blvd Slidell, LA 70458  
 Slidell, LA 70458

You are directed to make the following change(s) in this contract. Attach SUMMARY and/or PROPOSED CHANGE ORDER forms as required and give a brief description of the change(s) below.

*Deduct for Sales Taxes on Materials as per attached spreadsheet.*

The Original Contract Sum	\$458,520.00
Total Changes by Previous Change Order(s)	\$24,126.99
Current Contract Sum	\$482,646.99
Contract Sum will be (increased) (decreased) (unchanged) by this Change Order	\$15,717.03
<b>New Contract Sum</b>	<b>\$466,929.96</b>

Date of Notice to Proceed	Date:	7/7/2025	
The Original Contract Completion Date and Contract Tir	Date:	N/A	180 DAYS
Total Time extended by Previous Change Order(s)			0 DAYS
Contract Time will be (increased) (decreased) (unchanged) by this Change Order			0 DAYS
<b>New Contract Completion Date &amp; Revised Contract 1</b>	Date:	N/A	180 DAYS
<b>Building Area:</b>			<b>1,950 (Sq. Ft.)</b>

**NOTE:** No additional increase in time or money will be considered for a Change Order item after it has been executed.

RECOMMENDED	ACCEPTED	APPROVED
Designer's Name: Dammon Engineering, Inc.	Contractor's Name: MNatal Contractor, Inc.	Owner: St. Tammany Fire Protection District No. 1
Address: 554 Old Spanish Trail Slidell, LA 70458	Address: PO Box 518 Slidell, LA 70459	Address: 522 Robert Blvd Slidell, LA 70458
By (Printed Name): <i>Chuck Dammon</i>	By (Printed Name): <i>Mike Natal</i>	By (Printed Name): <i>Chris Kaufmann</i>
Signature: <i>Chuck Dammon</i>	Signature: <i>Mike Natal</i>	Signature: <i>Chris Kaufmann</i>
Date: 01-12-26	Date: 01-12-2026	Date: 1/12/26

**COMMENTS:**

---



---



P. O. Box 518  
Slidell, LA 70459  
985-649-2713  
Fax: 985-847-1250

REQUEST FOR CHANGE NO. 06

**REQUEST FOR CHANGE PROPOSAL (RFC)**

TO: Damon Engineering  
Chuck Dammon  
Via email: chuck@dammonengineering.com

DATE: 01/12/2026  
JOB: STFD New Training  
Facility - Slidell, LA

<b>INITIATED BY:</b>	
Gen Contractor <u>  X  </u>	GC RFC# <u>  06  </u>
ARCH/ENGR <u>          </u>	GC RFI# <u>          </u>
OWNER <u>              </u>	GC ISSUE # <u>          </u>

M Natal Contractor, Inc. hereby submits this Request for Change to accomplish the work described below.

**DESCRIPTION OF CHANGE:**

Deduct for Sales Taxes on Materials as per attached spreadsheet.

**TOTAL Change:** **\$ (15,717.03)**

**CONTRACT TIME:**  
No additional days will be required by this change.

Signed by:   *Maria Natal*  

Dated:   1/12/26

**Sales Taxes Due Back to Owner**

M Natal Contractor, Inc.	\$ 4,363.51
Abney's Flooring, LLC	\$ 419.57
Ace Garage Door Co	\$ 424.90
Buie Contractors	\$ 1,985.51
Cabinets & Countertops of LA	\$ 338.73
Lane's A/C & Heating Svcs	\$ 2,098.58
Lavigne Mechanical	\$ 1,283.99
Mendow Construction	\$ 4,137.83
Powerhouse Electrical	\$ 664.41
<b>Total Deduct for Sales Taxes</b>	<b>\$ 15,717.03</b>