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ROHOHO
1479 Tobais Gadson Blvd
Charleston, SC 29407
Attention: Don Bauer

RE: New Construction Build out Bakery
Lot 11 A Square 4       
Lelia Place Subdivision
Metairie, LA. 

Dear Sir:

Please find below additional work that we performed at Papa John’s associated with the site development or owner requested work that was necessary.

(02) Site Work: 
a) Modify site, fine grading adding additional fill material $6,308.00
b) Adjust Drain boxes: (3) $1,030.00
This work was accomplished in part with regards to site drainage and new design requirements from Jefferson Parish and certain directions provided by JP Representatives as acceptable conditions to ready the property for the turn through lane and acceptability for Jefferson Parish.  
(03) Concrete:
a) Install new sidewalk plan: $759.00 the changes as directed under the new plan for the turn through lane; ordered to accommodate new site plan. 

(05) Metals: 
a) Install bollards: $1,590.00: Designer; Owner ordered, contractor supplied material and labor for installation of (3) additional bollards for building protection. 

(08) Doors/Windows
a) Install service window (1): $1,892.00: window was shown on the original drawings however omitted from original window schedule as the other windows and doors contractor supplied and installed.
b) Install new corner office window (1) way glass $ 546.75 Owner ordered contractor supplied and installed.



(09) Paint:
a) Bollards: $350.00: Additional work not on drawings, and part of additional bollard installation.
b) Painting A/C Stand: $650.00: Not on drawings was directed by, Owner.

(10) Specialties: Installation of stainless corner guards: $ 118.00 Owner ordered.

(11) Equipment
a) Install exhaust hood $ 1,200.00 Value Engineered out of proposal during negotiation of pricing reducing our overall cost. Contractor believed Owner had all responsibility for equipment installation.

(15) Mechanical 
a) Install new sink and underground: $ 693.00 Design change not part of original pricing.

(16) Electrical: 
a) Relocate Sign: Run new underground piping, wiring relocate sign after underground was installed originally per original drawings. Sign relation part or turn around discussions Owner, Parish $ 1,630.00 Parish/ Owner ordered Contractor installed.

b) Install new outlet for Monitor at line $ 130.05 Owner ordered.

c) Install owner provided pneumatic driveway bell -No Charge

d) Provide Twist Lock Plug & Connector for refrigerator $ 182.25 not indicated on drawings.

e) Install Warmer Stations (2) $1,032.75 Owner approved. 

f) Install of the cat, phone lines (low voltage) (6) wiring and devices, and terminal blocks $4,838.00. This work in part was additional cabling for additional terminal(s) location(s) The Owner added additional Cat (6) lines that accounted for $1,838.00 of the above amount.  Original drawings indicated that Owner’s provider was installer for all of low voltage including phones for all corporate stores no designation was ever made, Contractors proposal included only conduit as indicated on drawings.

Total $ 22,949.80 

Sincerely,

Charles Crawford
Project Manager



Cc: Jason Cox, Kerry Stafford
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