MEETING MINUTES

Hwy 59 Barn Project # _324-00-02-27-2

Date: 05/5/03

Location: 59 Barn
Time:  1:30 PM

Reason for Meeting:
Bi-weekly  meeting

Attendees:
Name



Organization


Phone/Fax



David Koppenal

Facilities Coordinator

985-630-2452/898-3073

Chuck Dammon

Dammon Engineering, Inc.
504-649-5832/641-5950

Doug Lipsey


Pumilia Contractors
 
504-361-8205/361-3841

1. Description of work completed:
A. The foundation for the main bldg. has been poured.  The forms are being removed.

B. The foundation for the pump house and fuel shed are also complete.

2.
General discussion of what transpired at the meeting:

A. Dammon Engineering has resized the sewage treatment plant too a 2000 gpd chlorinated w/effluent reduction system for the future truck wash.

B. The contractor has turned in the Construction Progress Schedule, but it needs to be on the AIA document. 

C. The contractor will supply a change order for 1 ½’ of extra fill on an AIA document on the next pay request.

D. The contractor needs to supply us with a reduction in price change order for the under ground plumbing.  4” pipe is called out but 3” was actually installed.

E. The contractor will supply us with a change order to install an extra ½” valve and drain for the added ice machine.  It shall be installed on the shop side of the bldg. between the shop sink and water fountain.

F. We have relocated a hose bib to the west wall near the bathroom.

G. The pump house roof shall have an R panel installed in lieu of a standing seam.  Color shall match main bldg.

H. Stud walls on pump house shall be installed at 16” O.C.

I. Main Bldg. second floor 2 2x12’s are noted for the band.  It shall only receive one.

J. The next job site meeting will be on 05-19-03.

3.
Action items developed from meeting:
A. Contractor to verify that the water fountain and trap primer water lines has a sleeve on it to protect it.

B. Contractor to straighten the anchor bolts.

C. Contractor to check on adding a color (Grey) to the sealant that will be applied to the shop floor.

D. Dammon Engineering to check color chart from Fritchie Barn to match for new barn.

______________________________________
Date:
___________________
Chuck Dammon/Project Manager

