MEETING MINUTES

Hwy 59 Barn Project # _324-00-02-27-2

A. Date: 08/04/03

Location: 59 Barn
Time:  1:30 PM

Reason for Meeting:
Bi-weekly  meeting

Attendees:
Name



Organization


Phone/Fax



David Koppenol

Facilities Coordinator

985-630-2452/898-3073

Chuck Dammon

Dammon Engineering, Inc.
985-649-5832/641-5950

Keith Pumilia


Pumilia Contractors
 
504-361-8205

A. Description of work completed:
B. The electrical contractor and the alarm contractor have completed a little work since our last meeting.
C. 2.
General discussion of what transpired at the meeting:

D. No work is being done at this time.

E. It was stressed to the contractor that the job must be complete by the end of this month. 

F. There is a list of work that can be done while waiting for other materials to come in:

#1) Paint the metal buildings

#2) Complete the site work

#3) Install the sewage treatment plant

#4) Order the rest of the tanks

#5) Complete the well and pump shed

A. The list goes on…………….
B. 3.
Action items developed from meeting:
C. Contractor must call all subcontractors to complete this job before the end of the month.

______________________________________
Date:
___________________
G. Chuck Dammon/Project Manager

