MEETING MINUTES

St. Charles Parish Housing Authority Project LA # 09490898
Misc. repairs to housing units.

A. Date:   03/01/00  Location:  Boutte Office  Time:  10:00AM
Reason for Meeting:  Monthly Meeting
Attendees:

NAME                                                  ORGANIZATION
                            PHONE
Leala Jackson


St. Charles Housing


504-589-7251

Jenard Peychaud


St. Charles Housing


504-589-7251

Charles Taylor


St. Charles Housing


504-589-7251

Harrel Huskey


Huskey Builders

         1-800-673-1552

Chuck Dammon


Dammon Engineering

504-649-5832

B. Contractor has completed 150 days of his contract.

C. Contractor has completed__85___% of work of the contract.

A. Description of work completed:

D. Boutte fence 75% complete.

E. Boutte apartments #258 & 262 are 99% complete.

B. Desallmands 45% complete

1. General discussion of what transpired at the meeting:

A time extension was granted to the contractor from March 1st 2000

to March 30th 2000.


B.  Next meeting will be March 29th 2000.

2. Action items developed from meeting:

A. Jenard Peychaud will prepare a substantial completion list.

B.   Prepare a Punch list items for Boutte site.

Written by:_________________________Date______



Chuck Dammon/Project Manager

