Twin Oaks

Hattiesburg, Mississippi

Date of Inspection:
March 31, 2004

Twin Oaks

Building #25

1) Fire Alarm installers to complete installation

2) Hook up A/C units

3) Install Hat channels

4) Install insulation

5) Install sheetrock

6) Complete fire caulking between apartments and ceilings

7) Complete siding and soffit/fascia

8) Foam 16 tubs around drain

9) Install sheetrock in breezeway and siding

10) Install fixtures

Building #23

1) Install A/C units

2) Recheck fire caulking on electrical, cable, phone and alarm

3) Fire caulk all penetrations through fire separations between units

4) Install hat channel

5) Install sheetrock

6) Complete stairs

7) Complete fascia/soffit

8) Install insulation

9) Install fixtures

10) Install fire dampers for A/C units
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Date:
____________________


Chuck Dammon

         VP/Project Manager

