MONTHLY MEETING MINUTES FOR MEETING ON:
 
MARCH 19, 2008

LOCATION/PROJECT:
ST. TAMMANY PARISH ADMINISTRATIVE COMPLEX
 
 
JOHNATHAN M. HORTON 

NATCO, INC.

PROJECT MANAGER
 
 
ITEMS/MATERIALS DISCUSSED:
PLEASE SEE ATTACHED AGENDA
 
OUTCOME OF MEETING: 

Updates on all projects onsite and the percentage of completion for each phase

Roof demo of the flashing and 3-4 ft of the membrane

6th floor Metal framing (100%), Plumbing rough-in (50%), electrical rough-in (100%)

5th floor Metal framing (100%), Plumbing rough-in (40%), electrical rough-in (100%)

4th floor Metal framing (100%), Plumbing rough-in (40%), electrical rough-in (100%)

3rd floor Metal framing (100%), Plumbing rough-in (40%), electrical rough-in (100%) 

2nd floor Metal framing (100%), Plumbing rough-in (40%)

1st floor Plumbing rough-in (50%), demolition of the mezzanine stairs and supports for the mezzanine, mezzanine steel, mezzanine steel erected, mezzanine deck framing, louvers, lintels, concrete mix, joint compound, drywall and soundboard, blocks and demo of misc interior walls.

Lots, 12, 13, 14 sub-graded, mucked out

Pilings driven 

Asbestos issue in the ceiling is a dead issue

 Possible ramp in curb in front of Rollup door on west side of building


Pete Dammon calls for the Lots: 12, 13, 14 to be mucked out to a minimum of 12” (inches)

Filter cloth for parking lot needed/ or not needed? Parish will pay for it if it will ensure a long lasting parking lot.

Colors For windows, Aluminum, and interior still in the air

Any concrete work over 3yds needs to be tested

We (Natco) will replace the counter in Voters Offices

(Proposed) R.F.P. #6 

Current Status:

R.F.P. # 1 Voided -Not Approved-

R.F.P. # 2 in Star Services hands currently

R.F.P. # 3 -Voided-

R.F.P. # 4 West side fence line –Approved-

R.F.P. # 5 window wall system –Approved-

Current Status:

C.O. # 1 Window wall system (APPROVED)

C.O. # 2 West side Fence Line (APPROVED)


MEETING TIME:
1:00PM-2:00PM
 
 
 

Signature             Johnathan M. Horton                                                                                                                   
Date     3/19/08/                                       
