MEETING MINUTES

Hwy 59 Barn Project # _324-00-02-27-2

Date: 07/07/03

Location: 59 Barn
Time:  1:30 PM

Reason for Meeting:
Bi-weekly  meeting

Attendees:
Name



Organization


Phone/Fax



David Koppenol

Facilities Coordinator

985-630-2452/898-3073

Chuck Dammon

Dammon Engineering, Inc.
985-649-5832/641-5950

A. Doug Lipsey


Pumilia Contractors
 
504-361-8205/361-3841

B. Keith Pumilia


Pumilia Contractors
 
504-361-8205
C. Description of work completed:
A. No work has been done since our last meeting.

B. 2.
General discussion of what transpired at the meeting:

C. Contractor has brought some canceled checks, but needs to bring all of them for proof of payment to all subcontractors.

D. Contractor turned in a new CPC chart and it shows that in August the building will be complete.

E. Contractor has provided proof of insurance to the Parish.

F. The contractor will start installing the roof for the main bldg. tomorrow 7/8/03.

G. Upon visual inspection of the ridge vents it was noticed that two of the four are damaged.

H. Contractor shall spray bleach on all wood framing that is installed for the main building & well pump shed.

A. 3.
Action items developed from meeting:
B. Contractor shall provide all canceled checks that pertain to this job.
______________________________________
Date:
___________________
Chuck Dammon/Project Manager

