MEETING MINUTES

St. Charles Parish Housing Authority Project LA # 48P09490999
Misc. repairs to housing units.

Date:   07/19/00  Location:  Boutte Office  Time:  10:00AM
Reason for Meeting:  Monthly Meeting
Attendees:

NAME                                                  ORGANIZATION
                            PHONE
Leala Jackson


St. Charles Housing


504-589-7251

Jenard Peychaud


St. Charles Housing


504-589-7251

Charles Taylor


St. Charles Housing


504-589-7251

Harrel Huskey


Huskey Builders

         1-800-673-1552

Chuck Dammon


Dammon Engineering

504-649-5832

1. Contractor has completed 30 days of his contract.

2. Contractor has completed__5___% of work of the contract.

3. Description of work completed:

A. Starting Monday 7-24-00 with site work for stair replacement and sidewalk repair.

4. General discussion of what transpired at the meeting:

A. Shop drawings were reviewed and noted for changes.

B. The contractor is preparing price for new storage building and to remodel the Boutte Office.

5. Action items developed from meeting:

A. Dammon Engineering will approve shop drawings and send to contractor for erection of new stairs.

Written by:_________________________Date______



Chuck Dammon/Project Manager

