Twin Oaks

Hattiesburg, Mississippi

1) Date of Inspection:
March 24, 2004

Twin Oaks

2) Building #21
3) Install A/C units

4) Complete siding

5) Paint exterior

6) Complete handrails

7) Seal all 20 tubs to floor

8) Complete plumbing for fixtures

9) Install hat channel

10) Install sheetrock

11) Install insulation

12) Completely seal all smoke walls

13) Install light fixtures and outlets

14) Install soffit and fascia

1) Building #26
2) Install fascia and soffit

3) Complete siding/paint exterior

4) Complete handrails

5) Install hat channels

6) Install fire dampers

7) Install insulation

8) Complete stairs/railings

9) Spray for mold

10) Complete porches

11) Seal all HVAC closets

___________________________
Date:
____________________


Chuck Dammon

         VP/Project Manager

