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1095 Florida Ave. P.O. Box 2830 985-649-5832
Slidell, LA 70458 Slidell, LA 70459 FAX 985-641-5950

November 1. 2003

Mr. Joe Fraught
Property One, Inc.
VIA FACSIMILE/985-674-1187

Mr. Gary Mutter
444 Port Street
New Orleans, LA 70117

RE:  Slidell West Shopping Center Addition
Hwy 190 West/Slidell, Louisiana

Dear Joe & Gary,

At our meeting last week, Joe made changes to the plans that should have been made in the planning
stage, i.e., new walls and doors, toilets, ctc, that affect almost all the drawings in the design package. 1
had asked you for these changes long ago and you knew we were performing the design to complete the
drawings. As it is, we are going back to make drastic changes to most all of the drawings to accomplish
these new changes you gave us.

I necd to know now if you have any more changes, and what they are. We will delay work until we have
that information, and if there are more changes that affect the drawing package like these did, I will have
to ask to be reimbursed for them. Additionally, our time schedule for design, already affected by
hurricane, will be pushed back another month to 45 days, with me floating the salaries of all who work on
the project.

You should also understand that by going ahead with the new entrances, walls. etc., the advantages of a
shell building are then taken away, and now when a client comes along with particular needs, you may

end up demolishing existing work to satisfy those needs.

Please provide me with a memo that recognizes that there will not be anymore changes to the lavout
before we proceed.

Sincerely,

/)2 2N Ve
Emmett G. (Pete) Dammon, P.E.
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