Estimated timeline without dates:
We do estimate bid documents for 8/26/2019 (Julian Date 238)
Time between bid documents and actual advertisement			7 days
Bid advertisement 								30 days
(Pre-Bid Conference to be on Bid Advertisement)
Engineer to provide feedback on contractors bid 				7 days
Sign low bid contractor for project						14 days
Limited Notice to Proceed, This will be adjusted by GC
[bookmark: _GoBack]Lead time on ordering AHU( 1 Week Review & 10 Weeks)			80 days
Construction Notice to Proceed
Contractor starts work after AHU ships					90 days


