Natco, Incorporated
520 Old Spanish Trail
Slidell, La 70458

Meeting 3/4/09
1:30 pm
Items discussed in meeting:
Time extensions
· Inclement weather
· Toilet partitions
· Parking lot
· Electrical amperage and wire size
Letters to Dammon Engineering from Natco, Incorporated
(Same as above)
PCO’s
· 12 Awaiting revised numbers from subcontractor
· 15 Approved once description is revised
· 18 Approved once numbers are revised
· 20 Awaiting more information from Dammon Engineering
· 22 Approved once numbers are revised
· 23 Approved remove days added and revise numbers
· 24 Approved once number are revised
· 25 Awaiting cost breakdown from subcontractor, revise, resubmit
· 26 Awaiting on STPG
· 27 Denied

RFI’s
Unanswered
· 44
· 45
· 48
· 56
· 62
· 63
Robert clarified some of these and made a statement he would get to us by Friday
SoV and Pay App
Revised the roofing numbers to everyone’s approval, revised the Pay App submit Friday

Natco needs to submit all remaining shop drawings and submittals
Possibly installing the booster pump on 3rd floor in liue of in the mechanical room if the cost of moving it is too high
