TEXTRON MARINE AND LAND SYSTEMS

PROGRESS MEETING MINUTES

MARCH 3, 2005

We started off the meeting with the minutes from the last meeting, February 24, 2005.

Did we hear anything from the state fire marshal on the wet sprinkler system?

Did we get any more information on the fire taps?

We went with the revised price from American Building Co. on the roof curbs. American Building is rushing the roof curb materials. (We are in the process of trying to get the ship date.)

Bryan was yet to give TMLS the price on the extra booths. (He is now working on the 2 extra paint booths.)

We had the structural and foundation inspection on Friday March 4, 2005 and the inspector saw no problems.

The roof is a standing seam 360 roof with on FM rating of 120, but Paul seems to think that the added screws, clips, metal plates, angle brackets and screw spacing is what makes the rating higher. (We are still waiting for them to send a letter stating how they designed it to meet the other FM ratings.)

This concludes the minutes of the meeting; if you have any questions please call me at 271-9950.

