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McDonald Construction, Inc. of Slidell

Post Office Box 5129
Slidell, Louisiana 70469-5129
985-641-8621; FAX 985-643-5192
ksmcdona@bellsouth.net; marcus.mcdonaldconstruction@yahoo.com

Proposal for; Fire Station # 14 Revision # 1
Att; Kevin Kinchen- Chris Kaufman 3 Feb 14

McDonald Construction, Inc. of Slidell respectfully submits the following estimates for work with scope
of work as follows; Owner requested change orders as noted.

Break , excavate, haul out, adjust grade and base material, layout, install accessories and pour 6”
4000PS| concrete to approximately 499 square yards of existing paving.
$ 55,760.00

Add data and power with required conduit to the mezzanine as per a plan provided to us.
$1,116.40

Add receptacles, change to wall light fixtures and add two ceiling fans as per the drawing provided
to us.
$1,173.60

Add and replace kitchen cabinets as per the drawings provided by Dammon Engineering,
$3,014.80

Add a gas valve service located at the rear porch including excavation, 1" underground piping,
meter riser, gas cock and 1’ flex connector.
S 888.09

Furnish and install three refrigerator ice maker boxes and connect to refrigerators furnished by

others. Includes 30’ of hard copper piping, 10’ of 1/2” hard copper pipe, copper fittings, three

refrigerator boxes with valves, complete insulation, all miscellaneous materials and lahor.
$1,685.62

Changes to the porch entry will not require an addition charge.
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For the additional concrete work we will require 21 additional days.
For the the additional work in the kitchen, porch and mezzanine we will require 14 additional days.

Submitted by Marcus Canal

McDonald Construction Inc. of Skidell maintains warkmen’s compensation insurance in conformance with State of Louisiana requirements;
comprehensive general liability insurance and automobile insurance in excess of $1,000,000. A Certificate of Insurance will be provided prior to
commencement of work.

All material is guaranteed to be as specified and the above work is to be performed in accordance with the drawings and specifications
submitted for the above work and completed in substantial workmanlike manner for unit prices as indicated above with payment to be made

as follows:

Payment in full to be made upon completion and acceptance of periodic estimates. All accounts thirty (30} days past due are subject to 1-1/2%
per month service charge.

Any alterations or deviations from the above specifications involving extra costs, will be executed only upon written orders, and will become an
extra charge over and above the estimate.

This proposal may be withdrawn by us if not accepted within 30 days.



