
SECTION 01000
GENERAL CONDITIONS
The general conditions of these specifications, including amendments and additions thereto, apply to each and every heading included in these specifications with the same force as though repeated in full under each heading respectively.

1.01  SCOPE
Base Bid:

Shall include all work required to complete the work shown on the project drawings.
Bid Item "A":

Bid Item "B":

Bid Item "C":

Alternates:
1.  The existing operational 500 FKA transformer shall become the property of the contractor.  Subtractive alternate.
2.

3.

1.02  SITE INVESTIGATION
Prospective bidders are required to visit the site to make measurements, review existing conditions, and if required, review the Building Plans on file in the Physical Plant Services Office if the project warrants same.  A thorough understanding of the project per these specifications and/or accompanying drawings is imperative.  

Opportunity for the site visit and inspection is provided under Article 9 of the "Instructions To Bidders."

1.03  REVIEW OF CONSTRUCTION DOCUMENTS
The Contractor shall carefully study and compare the field conditions, Drawings and Specifications and shall at once report to the University Representative errors, inconsistencies or omissions discovered.

Maintain one (1) complete set of Construction Documents (Drawings, Specifications, Addenda, and Change Orders) at the site during the work.

1.04  PROJECT MEETINGS
If called by the University Representative, a Pre-Construction Conference between the Contractor, his on-site representative and the University Representative will be held in order to clarify and direct University policy and specific items of concern as pertain to the Contract.  Present copies of the project Schedule of Values, List of Subcontractors and Construction Schedule to the University Representative.  University standard forms for this information are available through the University Representative.

Progress meetings will be scheduled at the discretion of the University Representative depending on the progress of the work.

1.05  COORDINATION
Coordinate installation schedule with the University Representative so as not to interfere with the ongoing operation of the University.  If for any reason, shut down of utilities is required on this project, it is imperative that the University Representative be consulted.

1.06  SUPERVISION 

The Contractor shall provide consistent, capable supervision at all times during the work.

Provide telephone service at the Project site.  Service may be cellular or hard-wired, at the Contractor's option.  Telephone service shall not be discontinued until after final acceptance of the project.

1.07  SUBSTITUTIONS
Substitutions to specified materials require approval of the University Representative prior to bid.  (Article 3 of the

"Instructions To Bidders".)  Substitutions not approved prior to bid are subject to rejection and replacement with the specified materials.

1.08  SUBMITTALS
Submit all required shop drawings, brochures and samples for review by the University Representative prior to ordering and/or installing materials.  Equipment or material ordered and/or installed without review by the University Representative is subject to rejection.  Reproduction and edit of the Contract Documents for use as shop drawings is not permitted.

Shop Drawings:  Submit one (1) sepia and two (2) blue line prints.  The sepia and one (1) print will be returned.

Brochures, Cut Sheets, and Technical Data:  Submit four (4) copies.  Two (2) will be returned.

Samples:  Submit one (1) each to be retained by the University.

1.09  QUALITY ASSURANCE
Use new materials of quality acceptable to the University Representative and meeting all applicable regulations as pertain to this project.  Remove and replace all material delivered to site which, in the opinion of the Representative, does not meet specifications and quality.

The University expects quality workmanship and only those who are qualified to perform the tasks in their respective trades are acceptable.  The term qualified above is understood to mean 

"Journeymen" skilled in their respective trades.  Correct, at no expense to the University, any work performed which, in the opinion of the University Representative, is found unacceptable or not according to code.

1.10  TRAFFIC CONTROL
Coordinate the schedule of delivery vehicles which will interfere with normal campus traffic.  When deliveries are made from the street curb, provide sufficient properly attired and equipped flagmen to safely control and maintain the flow of traffic.

It is the policy of the University of New Orleans to provide full access to all disabled individuals in all areas possible.  Because of this commitment, contractors, vendors or servicing agencies are cautioned to insure that their staff is made aware of this commitment.  When parking on the campus of this University, it shall be the responsibility of the contractor, vendor or servicing agency to insure that no sidewalks or access ways are blocked at any time.  If temporary blocking is required, the Contractor, shall assume the responsibility for the safe transit of all disabled persons.

Designated parking areas are shown on the Drawings.  Park only in authorized areas; comply with all traffic and parking regulations of the University.  The University will furnish the Contractor, at no charge, permits for all vehicles which will be parked in the designated parking areas; vehicles parked in the fenced job yard do not require permits.

1.11 PROTECTION
Protect adjacent buildings and building elements from damage during the work.  Protect the site, including trees, shrubs, vegetation and lawn areas; where damage does occur, restore to original condition replacing damaged vegetation and lawn with equal size and species. 

Store construction materials with care; distribute the weight to not endanger the building structure.

Designated Contractor's staging area is shown on the Drawings.  See 1.14 for fence requirements.

Based on information known to the University, certain underground utilities have been shown on the Drawings.  Locations indicated are approximate only; Contractor shall verify the exact locations of underground utilities.

Damage to existing utilities shall be immediately repaired by the Contractor at his own expense to restore the interrupted service. Work at night and/or on weekends if deemed necessary by the University Representative.  Restoration may involve repair and/or replacement of damaged section with new, without credit for condition or useable life of the damaged utility.

1.12  ROUGH-IN INSPECTION
At the completion of the rough-in work, before any closing of wall, ceiling, or floor; schedule a rough-in inspection for the University Representative's approval.  Give the University Representative a 48 hour notice.

1.13  CLEANUP
Daily, as it accumulates, remove from the work site, all rubbish, debris and unsalvageable material resulting from the work.  Do not permit trash to accumulate.  Do not use individual building dumpsters for trash disposal.

1.14  SAFETY
Provide sufficient continuous barricades to identify the work site and restrict entry.  Where necessary, equip barricades with warning lights for night use.

Provide measures necessary to ensure and maintain security at the work site; protect from theft, vandalism, personal injury, and property damage.  Erect and maintain temporary enclosures and barriers to prevent unauthorized access to the site.

Provide fire protection equipment during the construction period, including not less that two (2) ten (10) pound capacity multi-purpose A-B-C dry chemical extinguishers (10A:40BC).

Where indicated on the Drawings, provide a temporary fence to isolate the construction site and restrict unauthorized entry.  Use chain link fence material, 6'-0 minimum height, on steel or wood posts spaced a 6'-0 maximum and embedded 2'-6 minimum below existing grade; include personnel and/or equipment access gates.  Coordinate fence installation with underground utilities - see 1.11; before installation, confirm fence location and layout with the University Representative.

1.15  WARRANTY
Warranty all workmanship and material for a period of one year 

from date of acceptance.  During this period, the owner will 

notify the Contractor of any discrepancy for prompt correction at no expense to the University.

At the discretion and initiation of the University Representative, a one-year warranty review meeting with the Contractor will be held to review warranty items which remain incomplete.

1.16  CHANGES TO THE WORK
When required, changes to the work will be documented and the contract price adjusted by written change order issued by the University to the Contractor.  Time extensions will

be handled by change order.

Itemize material and labor costs.  Include quantities and unit costs.  Submit a separate breakdown for each Subcontractor.  Document all cost.

Compute overhead and profit as follows:

1.
When all of the work is General Contractor work:  15% of the cost the work.

2.
When the work is all Subcontract work:  15% of the cost of the work for Subcontractor's overhead and profit plus 10% of the cost of the work for General Contractor's overhead and profit.

3.
When the work is a combination of General Contractor work and Subcontract work:  15% of the cost of the subcontract work for Subcontractor's overhead and profit plus 10% of the cost of the Subcontractor's work for General Contractor's overhead and profit plus 15% of the cost of general contract work for General Contractor's overhead and profit.

Cost of the work:  all costs necessarily incurred in performance of the work and paid by the contractor.

This includes:  

1.
Wages paid.

2.
Cost of all materials and supplies.

3.
Rental of necessary machinery and equipment.

4.
Applicable taxes, insurance, fringe benefits, unemployment compensation, social security, old age and bond premiums.

5.
Any other documented costs.

1.17  ACCEPTANCE
When, in the mutual opinions of the Contractor and the University Representative, the work is judged substantially complete, a meeting at the site will be held to inspect the work and to identify and list those items which are incomplete and/or not in compliance with the Plans and Specifications.  Consultants to the University may be in attendance at the meeting as will the subcontractors invited by the Contractor.  The list developed forms the "Punch List" for the project.  

A value equal to the material, labor, equipment and supervision cost incidental to the completion and/or correction of each item on the Punch List will be assessed by the University Representative and Consultants.  The total value of all items on the Punch List is designated "Special Retainage" and will be withheld from the Contractor's final payment until all items on the Punch List have been completed and/or corrected.

The project will be accepted at the discretion of the University Representative based on the extent of the Punch List.  The Acceptance Certificate will be subsequently issued to the Contractor by the University.

Unless otherwise required by the University Representative and agreed to by the Contractor, all punch list items will be corrected and/or completed within thirty (30) calendar days of the acceptance date.

1.18 TEMPORARY UTILITIES
The Contractor may use reasonable amounts of the utility services available to the site at no charge from the University. The University will not provide utility service beyond that existing.  Coordinate tie-in and disconnect to the existing utilities with the University Representative.

Locate temporary facilities so as not to interfere with the University's use of the Project site and/or surrounding areas.  Relocate non-complying facilities at no expense to the University.

1.19  AS-BUILT DOCUMENTS
Maintain one set of Plans and Specifications on the job site for recording changes to the work and as-built conditions as they occur.  Upon completion of the work (at the acceptance inspection) present the record set to the University Representative for posting.

1.20  TEMPORARY SANITARY FACILITIES
Provide sanitary facilities in compliance with governing laws and regulations.  Existing plumbing facilities at the site may not be used by construction personnel.  Service, clean and maintain facilities and enclosures.

Existing facilities in the building may be used by construction personnel during work on this project.

1.21  MISCELLANEOUS
Only the General Contractor may erect a job sign:  24" by 36" maximum at a location approved by the University Representative before installation.

END
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