MEETING MINUTES

Hwy 59 Barn Project # _??????????

A. 
Date: 08/04/03  Location: 59 barn     Time:  1:30 PM


Reason for meeting: BI-Weekly meeting


Attendees:

Name



Organization


Phone & Fax


David Koppenol               Facilities Management               985-630-2452


Chuck Dammon
       Dammon Engineering, Inc,
 985-649-5832 


Keith Pumilia                    Pumilia Contractors
             504-361-8205 

A. Description of work completed:
A.  The electrical contractor and the alarm contractor have completed a little work since our last meeting. 
1. General discussion of what transpired at the meeting:
B. No work is currently being done at this time.

C. It was stressed to the contractor that the job must be complete at the end of this month. 

D. There is a list of work that can be done while awaiting for other materials to come in. 

#1) Paint the metal bldg.s.

#2) Complete the site work.

#3) Install the sewage treatment plant.

#4) Order the rest of the tanks.

#5) Complete the well and pump shed.

The list goes on…………….

A. Action items developed from meeting:

B. Contractor must call all subcontractors to complete this job before the end of the month.

                                    Date______

             Chuck Dammon/Project Manager

