MEETING MINUTES

Hwy 59 Barn Project # _??????????


Date: 09/08/03  Location: 59 barn     Time:  1:30 PM


Reason for meeting: BI-Weekly meeting


Attendees:

Name



Organization


Phone & Fax


David Koppenol               Facilities Management               985-630-2452


Chuck Dammon
       Dammon Engineering, Inc,
 985-649-5832 


Keith Pumilia                    Pumilia Contractors
             504-361-8205 

1. PARTIAL PUNCH LIST:
Add list here.

A. General discussion of what transpired at the meeting:
The contractor has a lot to do. We have decided that he can complete the job by next Friday 9-19-03.

2. Action items developed from meeting:

A. Contractor must call all subcontractors to complete this job before 09-19-03

                                    Date______

             Chuck Dammon/Project Manager

