MEETING MINUTES

Hwy 59 Barn Project # _??????????


Date: 07/07/03  Location: 59 barn     Time:  1:30 PM


Reason for meeting: BI-Weekly meeting


Attendees:

Name



Organization


Phone & Fax


David Koppenol               Facilities Management               985-630-2452


Chuck Dammon
       Dammon Engineering, Inc,
 985-649-5832 


Doug Lipsey                      Palisades Contractors
             254-248-2474

            Keith Pumilia                    Pumilia Contractors
             504-361-8205 

1. Description of work completed:
A. No work has been done since our last meeting.
2. General discussion of what transpired at the meeting:
A. Contractor has brought some canceled checks, but needs to bring all of them for proof of payment to all subcontractors.

B. Contractor turned in a new CPC chart and it shows that in August the bldg. will be complete.

C. Contractor has provided proof of insurance to the Parish.

D. The contractor will start installing the roof for the main bldg. tomorrow 7/8/03.

E. Upon visual inspection of the ridge vents it was noticed that two of the four are damaged.

F. Contractor shall spray bleach on all wood framing that is installed for the main bldg. & well pump shed.

3. Action items developed from meeting:

A. Contractor shall provide all canceled checks that pertain to this job.

                                                            Date______

             Chuck Dammon/Project Manager

